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Dear Mr. Ostrauskas:
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Manager, Mr. John F. Gorgol.
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1.0 JINTRODUCTION

This document presents the Field Sampling and Analysis Plan
(FSAP) for the Interim Field Investigation to be undertaken by
Ebasco Services Incorporated (Ebasco) at the Greenwocd Chemical
Company site. Completion of a separate Work Plan and Site
Management Plan (SMP) was not justified for this Interim Field
Investigation because of the 1limited scope of activities
associated with thig initial field effort and the objectives of
the effort are not to support a full Remedial Investigation ana
Feasibility study (RI/FS). However, in addition to presenting
the specific sampling and analysis procedures this FSAP has been
expanded to include key information normally presented in Work
Plans and S8MP’s. The additional or expanded sections include:
Objectives of the 1Interim Field Investigation, Sunmary of
Existing Data, Risgk Assessment DModels for Development of
Remedial Action Levels, Project Organization and Personnel
Requirements and Mobilization Activities.

The Interim Field Investigation will be performed in two phases
in crder to collect the necessary data in a cost effective,
timely and safe manner. The majority of the interim field
sampling will be completed during Phase I which will commence as
soon as possible following appropriation of funds.  Phase II
sampling will consist of sampling of soil under the lagoons and
under the buried drums. These areas will be sampled following
the initial excavation of lagoon sludges and buried drums during
the removal action planned for the site,

It is anticipated that an RI/FS Work Plan, FSAP and SMP will be
prepared following completion of the Interim Fielad

Investigation.

1.1 QBJECTIVES OF THE INTERIM FIELD INVESTIGATION

The purpose of the Interim Field Investigation is to provide
support for planning and executing a removal action at the
Greenwood Chemical Site involving excavation and staging, and
possibly treatment, of buried drums and lagoon contents. Rem
III support for a possible removal action presently addresses
the following three areas:

1. Development of remedial action levels for on-site
soils to define possible excavation depths.

2. Design of a sampling plan which, when executed, can
verify attainment of remedial action levels.

3. Improve estimates of total waste volumes requiring
excavation and perform tests to initially evaluate
incineration as an alternative for treating waste
materials from the site.

1l
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The manner in which the FSAP addresses each of these areas is
described below.

The 1Interim Field 1Investigation supports the development of
remedial action levels for on-site soils by providing all  input
data needed to perform risk assessments for the site. The site
rigk assessments will be the basis for establishment of the
remedial action levels. Rigsk assessment pathways include
groundwater, surfacewater (stream and farm ponds), air, soil
contact and soil ingestion. A description of each of these
pathways, and risk assessment models which will be used for
each, is included in section 1.4. In addition to the
establishment of a complete 1list of contaminants for each
pathway, there are other site specific data required to perform
the esite risk assessment. These data needs are described in
Section 1.4 and Section 3.

In order to design an optimum sampling plan to verify attainment
of. remedial action levels, a complete list of the contaminants
of concern and an estimate of the variability of contaminant
concentrations within the site soil media 1is required. The
Interim Field Investigation addresses these needs.

In order to improve estimates of waste wvolumes requiring
excavation, samples will be collected in each area of the site
where significant contamination is expected (all "hot" areas).
In addition, samples will be collected at multiple depths to

- vertically delineate contamination levels.

In order to begin the evaluation of incineration as an
alternative for treating excavated waste materials from the
site, a series of tests will be performed on sludge and soil
samples from each esuspected hot area. These tests are not -
detailed treatability studies but are simple analyses intended
to identify possible "fatal flaws" for the incineration
alternative. Appendix A contains a description of the
incineration evaluation tests to be performed.

Although the objective of the Interim Sampling Program is pot to
satisfy the Greenwood Chemical RI/FS data needs, the data
collected will certainly enhance preparation of the project
plans, especially helping to focus the RI/FS field activities.

1.2 LITE DESCRIPTION AND HISTORY

. The Greenwood Chemical éompany is located on a site of presently

approximately 18 acres near the town of Newtown in Albemarle
County, Virginia. The site is about 12 miles west of the city
of Charlottesville, at the base of the eastern slope of the Blue
Ridge Mountains. A location map is presented in Figure 1-1.
The facility has been operating for approximately 40 years
manufacturing primarily industrial specialty chemicals. - Main

2
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operations at the site have been shut down since a toluene fire,
which killed four workers, occurred on April 18, 1985.

The general layout of the site is shown in Figure 1-2. The main
cn-site structures include three manufacturing buildings
containing 1idle process equipment (A, B and C), and an office
building (not shown). South of the buildings are a cascade of
five waste treatment lagoons which range in size from
approximately 500 esguare feet to approximately 11,000 square
feet. Two small farm ponds are located south and east of the
Greenwood Chemical property. In addition, west and south of the
property are small streams which receive surface runoff from the
site. These streams flow into Stockton Creek. Stockton Creek
flows inteo the Mechum River which is contiguous with the Rivana
River. The Rivana River supplies the potable water for the city
of Charlottesville and is a trout stream.

The Greenwood Chemical 8Site is underlain by fractured and
weathered granite gneiss bedrock. The bedrock is mantled by a
thick layer of saprolite which, in turn, is overiain by a
discontinuous cap of soil cover. Groundwater is found in the
saprolite and within bedrock fractures at depth. A bedrock
fault strikes in an east-west direction across the northern
boundary of the site at the base of a rountainous slope. Site
topography trends in a2 southeasterly direction toward the stream
along the southern border of the property. The slope at the
plant site has a magnitude of approximately 10 %&.

In recent years a major product produced at the site was
napthaleneacetic acid which is wused to prevent fruit from
falling from trees prior to harvest. A complete 1list of
products manufactured over the years is not available but
Product Information Bulletins and former workers claim that
products included: catalysts used in the production of
polyurethane, military gases, pesticides and pharmaceutical
intermediates. One former worker claimed that a former owner of
the facility purchased, processed and/or on-site disposed of
large numbers of barrels of solid and semi-solid off-spec and
waste chenmicals of many  types. One source reports that
substances that were handled and possibly dumped on-site include
sodium, phosphorus, toluene, caustic 1lye, military gases,
hospital wastes and cyanide. Results of a recent initial
magnetic survey of several areas on-site indicate the presence
of approximately 400 buried drums.

During a recent eite visit (July 1987) by Ebasco personnel it
was noted that the upper three lagoons (numbered 1, 2 and 3 in
Figure 1-2) appeared to be devoid of life. The lower two
lagoons (numbered 4 and 5 in Figure 1-2) had an algae scum on
the surface and may be supporting a population of frogs or
toads. No readings above background were measured using an HNU
neter. Metal drums were noted in some of the lagoons and some
plastic drums were noted near the on-site buildings.
4
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The documented history of the site is sketchy. Since the start
of chemical processing operations the facility apparently had at
least three different owners. Although there are currently five
lagoons on-site, historical aerial photographs indicate at least
two additional 1lagoons north of the current lagoons which
apparently have been backfilled. In addition, a small
impoundment south-west of lagoon 5 existed at one time. In 1978
the ponds may have been drained and bentonite liners may have
been added to lagoons 1 and 2. It is not known if bentonite
liners were installed in lagoons 3, 4 and 5. A local tish kill
in 1971 and cattle kill in the mid-1970’s were 2llegedly traced
to an overflow of the lagoons on the Greenwood Chemical

‘property. In addition to the incident which largely closed the

facility in 1985, numerous industrial fires and accidents have
beén reported and investigated by OSHA.

The extent of contamination, and potential for migration to
receptors prompted the EPA to propose a Removal Action for the
site., Procedures may include: drainage of lagoons; sludge
excavation and possibly incineration; removal and staging of
buried drums; and excavation and possibly incineration of any
contaminated soils. '

1.3 PSUMMARY OF EXISTING DATA

Samples of lagoon sludges and water, surface scils, groundwater,
subsoils at monitoring well locations, and air have been taken
intermittently since 1985 by different investigative teams =at
this site. More recent sampling has taken place off-site (e.g.,
groundwater, farm pond water and sediments, residential well
water) to determine the degree of contaminant transport off the
site. Sampling has been performed chiefly to determine if a
time critical situation regarding contaminant transport from the
site was present. Estimated sampling locations for existing
data are shown in Figure 1-3.

+ LAGOON SIUDGES

Grab samples of sludge from lagoons 1, 2 and 4 were
collected in May 1985. Duplicate grab samples from lagoon
1 had widely ranging concentrations of methylene chloride
(620 to 800 ppm), toluene (27,000 to 390,000 ppm)
chlorobenzene (0 to 510 ppm), benzene (0 to 800 ppm) and
tetrachloroethene (0.006 to 2,100 ppm) in the volatile
fraction. Lagoon 2 and 4 also contained methylene chloride
and toluene with lagoon 2 exhibiting significantly higher
concentrations than lagoon 4. Phencl and pentachloro
phenol were found only in one of the samples from 1lagoon
1. Nitrobenzene (0 to 94 ppm), naphthalene (2,600 to
12,000 ppm), anthracene (9 to 87 ppm) were found in lagoon
1. Samples from lagoons 2 and 4 contained no detectable
semi-volatile compounds.
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Aldrin (0 to 66 ppm), p,p’~-DDE (0 to 11 ppm) and heptachlor
epoxide (0 to 45 ppm) were found in the lagoon 1 samples.
Arsenic (0 to 50 ppm), cyanide (5.5 to 57 ppm) and
phenclics (8 to 100 ppm) were also found in the lagoon 1
samples. Cyanides and arsenic were also found in samples
from lagoons 2 and 4.

Grab sanples of sludge from each of lagoons 3 and 5 were
collected in June, 1985. The analyses indicated the-
presence of volatile organics in lagoon 3 but not in 1lagoon
5. Toluene was detected at a concentration of 15 ppm in
lagocon 3 sludges. No phenol or its derivatives were found
in this sampling series. Naphthalene and naphthaleneacetic
acid were found in lagoon 3, but not 5. Both lagoon sludge
samples contained arsenic and cyanide at levels of 6.1 and
13 ppm respectively in 1lagoon 3, and 13 and 14 ppm
respectively in lagoon 5. _

- LAGOON LIOQUIDS

Liquids in lagoons 1, 2 and 4 were sampled in May 1985.
The sample from Jlagocn 1 had the highest 1levels of
volatiles, containing benzene (1.3 ppm) ,
tetrachloroethene(2.6 ppm) and toluene (80 ppm). Samples
from lagoons 2 and 4 contained only toluene (6.0 and 0.006
ppm, respectively). No phenol or its derivatives were
detected in any of the lagoon liquid samples. Isophore and
naphthalene were detected at various levels in the 1liquid
lagoon samples.

EURFACE SOILS

Surface soils were sampled in April, 1987 at five 1locations
of suspected contamination on the site. These areas
included: the drop box near lagoon 1, the barren area,
the buried drum area, along the PVC piping feeding the
lagoons and the area adjacent to the building which burned
during the toluene fire. A background sample was also
collected near a church. Approximate locations are shown
on Figure 1-3. .

The soil sample from thé'drop box area contained phenol,

benzoic aciq, naphthalene, 4-chloronaniline and
2-methylnaphthalene in amounts ranging from 32 to 310 ppm
(wet weight basis). Similar compounds were seen in samples
from the area of the PVC piping and drum area, but
concentrations were lower, ranging from 17 to 180 ppm, and
0.4 to 12 ppm, respectively. All other sampling locations
did not show detectable contamination.
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The soil samples alsce contained 60 to 72 tentatively
identified compounds consisting of various benzene and
naphthalene derivatives and many unknowns. The estimated
concentrations of these compounds were in the same general
range as observed for the standard HSL compounds.

A single so0il sample was collected in 1985 near the
confirmed drum burial area. Toluene (200 pm) and
chlorobenzene (2 ppm) were identified in the volatile
fraction. Naphthalene (7.8 ppm), 1, 2, 4-trichloro benzene
(4.8 ppm) and N-nitrosodi-methylamine (1.8 ppm) were
identified in the semi-volatile fractions. Arsenic (3.8
ppm) and cyanide (1 ppm) were also detected in this sample.

SUBSURFACE SOILS

Head space analysis using a photovac gas chromatograph of
s0il cuttings performed during installation of the new
monitoring wells (MW) in March 1987, revealed 1little
detectable contamination by volatile crganics. Toluene was
tentatively identified in most soil samples, but the levels
were at or Just above the detection 1limits. The
limitations in the analysis preclude any determination of
the extent of contamination with soil depths. Phthalates
were identified in a subset of these soil cuttings. The
ubiquitous presence of these plasticizers as
cross-contaminents in field sampling and laboratory
equipment indicates that the levels detected (less than 1
ppr), are probably background. N-nitroscdiphenylamine was
detected in one soil sample (MW 9, 7/ to 10’ depth).

' GROUNDWATER

An existing monitoring well (MW) was sampled in June 1985
and contained 1low 1level concentrations of 1,2-dichloro-
methane = (19 Ppb), and = chlorobenzene (13 pPPP) .
Tetrahydrofuran (400 ppb} and 2-propancl (10 ppb) were
present as tentatively identified <compounds. No HSL
gemi-volatile compounds were detected in this sample.

Additional Mw’s were installed in March 1987 at numerous
locations both on and off the Greenwood Chemical property.
Bee Figure 1~3 for approximate locations of a number of
these MW’s. All of the data from these MW’s is currently
preliminary and a formal report on the data has not vet
been issued. Chlorinated ethanes and ethenes, toluene,
benzene and substituted benzenes were detected in headspace
analysis of MW water in March, 1987. MW 4 and 10 were the
most contaminated and benzene and toluene were the most
concentrated volatiles in the MW 4 headspace analysis.

300022



(\

©

U

Overburden wells were screened at depths ranging from ¢ to
75 feet. The preliminary analytical results of samples
from MW 1 indicated the highest levels of contamination of

all groundwater samples = collected, containing
concentrations sbove 1 ppm of acetone, toluene and 4~methyl
2=-pentanone. Methylene chloride, chloroform,

trichloroethene, benzene, tetrahydrofuran, and 4=-methyl
2-pentanocl were found at sub-ppm concentrations., MW 1 is
located near the confirmed buried drum area, west of the
lagoons. MW 14 was the only bedrock well to show
significant levels of possible contamination.

Toluene was also found in high concentrations (greater than
2 ppm) in samples from MW’s 4 and 5 which are the closest
wells to MW 1. .

Some of the contaminents found in the sample from MW 1 were
also found in the other MW samples but at sub-ppm
concentrations.

Sub~ppm concentrations of chloroform, trichloroethene,
toluene, tetrahydrofuran, chlorobenzene and 1,2-dichloroe~
thane were preliminarily found in the bedrock wells which
were open boreholes ranging in depth from 19 to 200 feet.
MW 14, consisting of a pair of boreholes from 75 to 107 and
102 to 210 feet, was the most contaminated of those sampled
with tetrahydrofuran contributing the most to this
contaminaticn. The MW 14 cluster is 1located near the
southern farm pond (see Figure 1-3).

Three residential wells were sampled in 1985 and 1987, and
all results were below detection 1limits or concentrations
present were also identified in the blanke. One or two
"unknown amides" were present in the tentatively identified
compounds in the semi~-volatile fractions in all of these
water samples. ‘

An unspecified seep area was sampled in 1985 and contained
no detectable volatile or semi-volatile compounds except
for two unknown amides., Similar results were seen in
gtream samples taken up and downstream of the site.

AIR

Air sampling consisted of the placing of carbon traps over
lagoons 1 and 4 in June, 1985. Trace amounts of toluene
were detected above lagoon 1. However, this value was only
slightly above the detection limit.

10
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1.4 RISK_ASSESSMENT MODELS FOR DEVELOPMENT OF REMEDIAL ACTION
LEVELS

A nunber of risk assessment pathways will be modeled for the
chemicals present at the Greenwood Chemical Company site and
will be used to calculate maximum acceptable soil concentrations
based on the appropriate state or federal Applicable or Relevant
and Appropriate Requirements (e.g., water quality standards).
The pathways can be broadly characterized as direct exposures
(e.g., soil inhalation and contact, groundwater ingestion) and
indirect exposures (e.g., ingestion of milk from cows exposed to
contaminated water). ' _

The methodology will be conducted in accordance with the
procedure outlined in the EPA Superfund Public Health Evajuation
Manual (EPA, 1986) and the praft Superfund Exposure RAscesgment
Manual (EPA, 1986). .

The first step in performing the quantitative riek analysis is
the selection of indicator chemicals. Indicator chemicals will
beselected based on prevalence, concentrations observed,
distributien among environmental  matrices, toxicity, and
environmental behavior as representative of the entire spectrum
of compounds found on-site. Another factor which will be
considered in the selection of indicator chemicals is the ease
of quantification by field analytical laboratories.

The second step is the identification and characterization of
potential exposure pathways and receptors. Given the nature of
the site, a major emphasis will be placed on human exposure
through consumption of contaminated groundwater. Other possible
routes of exposure that will be considered include inhalation
and contact of contaminated soils, and ingestion of milk from
cows exposed to contaminated pond water.

1.4.1 GROUNDWATER PATHWAY

Groundwater contaminant transport modeling will be used ¢to
help estimate groundwater flow rates and contaminant
concentrations in order to establish clean-up levels for
the lagoon sludge and soil removal operations. The intent
of the modeling will be to evaluate groundwater contaminant
concentrations at potential off-site receptors as a means
of determining the source area clean-up levels. :

A primary purpose of the soil removal operations will be to
ensure that groundwater contaminant concentrations exiting
the site are below acceptable doses. Therefore, the soil
clean-up levels must represent concentrations at which any
continued migration of contaminants into the groundwater
system will meet the acceptable dose levels at the receptor

11
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locations. Based on these criteria the objective of the
modeling will be to simulate groundwater contaminant
concentrations at any time or distance from contaminated
soil source  areas. Upon simulating a groundwater
concentration which meets the acceptable dose level at a
particular receptor location, the corresponding soil source
concentration or clean-up level can be established.

The model to be utilized in this study is the Rapiad
Assessment Model presented by Donigian, Lo and Shanahan
{1983). This model was developed for EPA’s Office of
Emergency and Remedial Respone-Exposure Assessment Group as
part of the Agency’s continuing effort to develop or refine
techniques used in exposure assessments,

The Rapid Assessment Model considers one-dimensional steady

state transport of contaminants in both the unsaturated and

saturated zones. The transport equations have been solved

analytically so that & graphical technigque (i.e.,

nomograph) can be used to provide estimates of how.
contaminant concentrations might change with time and

distance from a source area. The model 1is not intended

toprovide a definitive, in~depth analysis of the complex

fate and transport processes of contaminants in the

subsurface environment.

The Rapid Assessment Model was selected for three reasons:

1. This method allows for easy and gquick estimates
of contaminant concentrations for various times
and distances.

2. For the purpeses of this study an "order-of-
magnitude" prediction can be obtained
cost-effectively, with limited data resources.

3. The response time frame for the implementation of
these results precludes the use of detailed
computer models and other analytical techniques.

To incorporate use of the Rapid Assessment Model, a
conceptualization of +the subsurface system must be
developed, This includes the unsaturated and saturated
zones of contaminant migration. The unsaturated zone
consiste of the shallow soil cover and saprolite zone above
the groundwater surface. The saturated zone consists of
saprglite overlying and including a fractured bedrock
matrix.

To evaluate contaminant migration, two modeling scenariocs

will be simulated. The first scenario will consider one

unsaturated zone and two saturated zones. Under this

scenario the first or upper saturated zone will be the
12

300025



AN

saprolite below the groundwater surface and above the
bedrock surface. The second or lower saturated zone will
be the waterbearing bedrock fractures below the saprolite.
Accordingly, the unsaturated and upper saturated zone will
be modeled incorporating dispersion, degradation and
retardation of the contaminants during transport through
the subsurface unconsolidated materials. Since the lower
saturated media will be approximated as a fractured bedrock
matrix, contaminant transport with minimal d&ispersion and
retardation will be considered for this zone. A continuous
concentration input to all zones will be assumed.

Under the second scenarioc one unsaturated zone and one

saturated gone will Dbe evaluated for contaminant
migration. The unsaturated zone will be modeled
incorporating dispersion, degradation and retardaticn.
However, the saturated zone will consjider flow and
transport entirely within microfractures in the saprolite
and underlying bedrock with little or no dispersion and
retardation. A continuous concentration input to both

. zones will be used.

The first step in utilizing the Rapid Assessment Model 1is
to determine or estimate input parameters which
characterize the subsurface materials at the site and the
contaminants. The required parameters include the. initial
concentration of the contaminant, the degradation/decay
rate of the contaminant, the dispersion rates, the
retardation factor (which is a2 function of the partition

coefficient, the bulk density of the media, and the

volumetric water content or effective porosity in the
saturated zone), and the groundwater flow velocity. The
methodologies incorporated in the procedure accept only
homogeneous descriptions of the transport media being
modeled, however, parameter values may be altered to
account for any heterogeneities that are known to exist.
Various arithmetic procedures arethen performed on these
parameters yielding four dimensionless input values. Based
on these input values the Rapid Assessment Model ues a
nomograph procedure to assess the potential groundwater
contamination and contaminant movement as &a function of
time and distance (i.e., vertical depth in the unsaturated
Zone or horizontal distance in the saturated zone).

The Rapid Assessment Model also allows for the linkage of
unsaturated and saturated zones. This procedure involves
two steps:

1. Approximating the time varying concentrations

leaving the unsaturated zone, and estimating the
source concentration for the saturated zone.

13
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2, This step considers the contaminant concentration
- leaving the unsaturated zone, recharge from the
waste site area, and groundwater flow.

The same initial concentration will be used for both upper
and lower saturated zones.

‘The data required for the input parameters will be obtained

from the proposed interim field sampling activities ana
from 1literature value estimates for similar subsurface
materials and contaminants. The site specific field data
to be collected (if not collected by others) will include
source area soil contaminant characteristics,
groundwaterelevations anad flow directions, so0il total
organic carbon content for use in establishing partition
coefficients, so0il  bulk density, surface water body
elevations, and stream flow measurements.

Literature values of rainfall quantity, evapotranspi-
ration runotf, dispersivity and degradation/decay rate will
also be used. Hydraulic conductivity and effective
porosity/specific yileld estimates will be determined from
pump test data previously collected at the site.

Sensitivity tests will be conducted on some of the
parameters collected from the site and on those estimated
from literature values. For the parameters which are found
to be sensjitive, conservative values will be used so that
the clean-up levels will ensure acceptable offsite
groundwater pathway concentrations.

1.4.2 DRIRECT CONTACT OF SURFACE SOILS

The site is currently unsecured. Since several homes, a
church and a playground are located nearby, the possibility
exists that both children and adults may come into contact
with contaminated soils. This pathway may be
especiallyrelevant in non-vegetated regions of the site.
Established parametric wvalues from the EPA manuals and
Reference Doses (RFDs) will be used to calculate acceptable
soil contaminant concentrations.

1.4.3  INHALATION OF ON-SITE SOILS

This pathway is most <critical in areas where esoil
particulates can become entrained in the wind, i.e., where
little vegetative «cover is present. Typically this
exposure route is critical only in areas of extensive
surface contamination. This pathway is also important when
a soll disturbance occurs such as might take place during a
removal action.
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Established parametric values from the EPA manuals and
Reference Doses (RFDs) will be used to evaluate this
pathway. Prevailing meteorological conditions will be
incorporated into the receptor model to back calculate
acceptable soil concentrations.

l.4.4 INHALATION OF VOLATILIZED GASES FROM SLUDGES

This pathway 1is important for workers performing the
draining of the lagoon waters at the site. Once the - water
is removed, the exposed sludges will release their volatile
contaminants and this represents a potentially significant
exposure pathway. '

1.4.5 SURFACE WATER_PATHWAY

The surface water associated with the site includes lagoon
water, the adjacent stream and farm ponds. Direct human
consumption of lagoon water is unlikely so this pathway is
of lesser importance. Both the stream and farm ponds
represent potential avenues for off-site transport of
contaminants. The etream feeds into a trout stream which
eventually enters the water supply for the City of
Charlottesville, Virginia.

The farm ponds also represent an indirect pathway since
dairy cows may ingest the contaminated water, concentrate
these contaminants in their lipid~-rich milk, and pass them
on to human consumers. Although this may at first appear
to be &a minor pathway, the fact that a lactating cow may
ingest up to 170 kg of water per day to produce 36 kg of
milk per day . (NAS, 1978; Nutrient Requirement of Dajiry
Cattle), indicates that this pathway may be important.
Water and sediment samples to be collected during the
Interim Field Investigation will be used to evaluate the
surface water pathways. :

. .
The field activities to be conducted at the Greenwood
Chemical site during the Interim Field Investigation to
accomplish the required data acquisition are as follows:
PHASE I: | |

1. Site reconnaissance and clearing,

2. Geophysical surveys,

3. Lagoon sludge sampling,

4. Surface and subsurface soil sampling,

15 .
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5. Sediment and surfacewater sampling,

6. Surfacewater and well measurements,,ahd
7. surveying of sampling locations.

PHASE II: |

1. Lagoon underlying soil sampling, and

2. Sampling of soil under the buried drums.

Each of these activities are discussed in detail in Sections 3
and 4 of this FSAP.

It should be noted that sampling of solls beneath the lagoon
liners in lagoons 1, 2 and 3 and sampling of soils beneath the
burjed drums will be performed during Phase II of the Interim
Field 1Investigation. It is proposed that the collection of
these samples takes place during the actual removal action
planned for the site, following the draining and sludge
excavation in the lagoons and excavation and staging of buried
drums. Due to the significant expense and high level of health
and safety risk associated with obtaining these samples during
Phase I of the Interim Field Investigation it is cost-effective
to postpone their collection.

2.0 GENERAL SITE OPERATIONS
2.1 DELINEATION OF STUDY AREAS

The Interim Field 1Investigation encompasses the present
Greenwood Chemical site proper, as well as two farm ponds
located to the south and southeast respectively, and a stream to
the west of the property. The csite map is presented in Figure
1-2 .

This FSAP includes samples to be collected in the following
study areas:

Five lagoons,

Three backfilled areas,
Waste dump area,

Two farm ponds,

Buried drum area,
Surface drum area,
DPrum handling areas adjacent to process buildings,
Barren soll area,
Western strean,

Two farm ponds,

Two seep areas, and
Two background areas.

000000000000
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Details regarding locations and types of samples in each area
are presented in Sections 3 and 4.

2.2 PROJECT ORGANIZATION AND PERSONNEL REQUIREMENTS

The project organization for the Interim Site Investigation will
include technical specialists in:

Geophysical Surveying,
Geotechnical Engineering,
Hydrogeology,
Environmental Chemistry,
Rigk Assessments,
Statistics,

Health and Safety,

Fielada sampling, and
Quality Assurance.

000000000

The field team will consist of:

. © Fleld oOperations leader - with expertise in sampling,
quality assurance and geotechnical engineering,
supervising operations for the entire sampling trip
and providing expert consultation and dQecision-making
on factors related to sampling.

©  Health and Safetv Officer - responsible for ensuring
adherence ¢to health procedures described in the HASP
and assisting in field operations.

° Fleld Geologist(s) - present during the entire
sampling trip; responsible for collecting, 1labeling,
preserving, shipping and -documenting samples; will
also log goil and sediment samples.

o Fleld Geophyeicist - present for 1-2 week period prior
to sampling activities; responsible for performing the
geophysical surveys. Objectives o©of these surveys
include 1locating areas of possible buried drums,
characterizing subsurface stratigraphy, = including
depth to bedrock and determining lagoon depths.

o Fileld Technician(g) - responsible for assisting in
obtaining samples from various media, for sample
preservation and preparation for shipment, and health
and safety activities. _

The project organization for the Interim Field Investigation is
shown on Figure 2-1.

17

300030



(R

1SIDISAHIO3D e
a9 SNVIOINHO3L ®
] iSIN3HO®
! UINYNL ¥ INVIDLISILY LS
i 031107V Y :1SIDOTOUAAHOID 1519071039+
NVIT3NAVS [ LSINIHD
NIVIIAVHI H D SaWAVE DNIATAUNS
cmnﬁﬁw%%o HIIIVHISS y3ava
. yagvan SNOWLVH3JO | | guoLoveiNGIans
IVOLLATVNY AN3INSSISSY N5IH a1 B :
. T 13Z0L3Aa39
wudves ¢ )
Y3oI1440
AL3dVS 8 H1WVaH
0940041 SVASNVHISO O
UIDOVNVIN Wdb
ETL vda
\\
e - f bt SBNVAIOW _ T
u,.u... F s s e ﬂw@(:‘:
W ..a.a....*?... . &._. v . .... JQZO_QNE 1 ¢ ﬁ

NOLLVZINVOUO 133rodd
NOLLVOILLSIANI QT13Id WIHILNI
4L1S >z<n_EOO AVOINIAHO noogzmwumu

D

e’

}-C mm:ﬂ_n_

300031

lg



2.3 EEﬂ_III_EIELD_IEQHHIQAL_EUIDELIHE§

Ebasco’s Field Technical Guidelines for the REM III Program are
intended@ to provide general technical guidance for project
activities. These guidelines do not take precedence over the
requirements of the project plans and procedures, and they
cannot encompass the full range of conditions found in the
fi:ld. The field guidelines applicable to this site are as
follows:

o FT-2.05 Site Access Considerations

o FT-3.03 Sampling Station Location ‘and
Elevation Surveys

© FT-4.02 Resistivity and Electromagnetic
Induction Surveys

o FT-4.03 Magnetic and Metal Detection Surveys

o FT-4.04 Seismic Refraction Surveys

o FT-4.05 Ground-Penetrating Radar Surveys

o FT-6.03 Decontamination of Drilling Rig and

. Sampling Equipment

o FT-6.07 Peizometric Head Measurements and
Groundwater Contour Mapping

° FT-7.02 Groundwater Sample Aéquisition

o FT~7.03 Soil and Rock Sample Acquisition

o FT-7.04 Management of Labeling and

Preparation of Required Forms

o FT-7.05 Sample Identification and Chain-of-
Custody

) FT-7.06 Sample Preservation

o FT-7.07 Sample Packaging and Shipment

c FT-7.08 Surface Water and Sediment Sampling

° FT-7.10 On-Site Water Quality Testing

o Fr-7.12 Dioxin Sampling

' o FT-11.03 Lagoon'Sampling

19
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o FTr-13.01 - Preparation, Approval and Submittal
of Periodic Field Reports

() FT-13.02 =~ Forms for Use Ain Remedial
Investigation Activities

o FT-13.03 = Field Notebook

2.4 DATA QUALITY OBJECTIVES (DOO) DETERMINATION

DQO’s are based on the concept that different data uses require
different levels of data gquality. Data quality can be defined
ag. the degree of uncertainty in the data with respect to
precision, accuracy, reproducibility, comparibility and
corpleteness. The four levels cof data quality are:

1. Screening (level 1): This provides the 1lowest data
quality but the most rapid results. It is often used
for health and safety monitoring at the site,
preliminary comparison to  ARARs, initial site
characterization to locate areas for subsequent and
more &accurate analyses, and for engineering screening
of alternatives (bench-scale tests).

2. Field analyses (Level 2): This provides rapid results
and better quality than lLevel 1. Analyses include
mobile-laboratory generated data.

3. Engineering (Level 3): This provides an intermediate
level of data quality and is used for site
characterization. '

4. Confirmational (lLevel 4): This provides the highest
level of data quality and is used for purposes of risk
assessment, engineering design, and cost recovery
docunmentation. These analyses require full CLP
analytical and data validation procedures.

Three DQO’s will be employed in the Greenwood Chemical Interim
Field Investigation. These include:

° Confirmational (Level 4) analyses for TCL organic and
inorganic compounds, dioxin, 2, 4-D, 2, 4, 5-T and
Total Organic CcCarbon (TOC). This 1s required for
performance of the 1risk assessment. Complete
documentation is required since this site contains
many compounds that are not TCL compounds but will be
present as "Tentatively Identified Compounds™
(TIC’s). CLP-SAS with quick turnaround will be
requested for selected samples. One or more samples
from many of the study areas will undergo an expanded
identification of TIC’s.
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o Field screening (Level 1) for health and safety
- monitoring by work crews.

© The physical-chemical-thermodynamic tests which will
be performed in support of the evaluation of the
incineration alternative will be performed at lLevel 3,

2.5 QUALITY ASSURANCE AND OUALITY CONTROL

This section described the QA/QC requirements for the Interim
Field Investigation activities.

2.5.1 EIELD INSTRUMENT CALIBRATION AND PREVENTIVE
MAINTENANCE '

EPA-approved REM III Program Guidelines HS-3.01 (HNU P1-101

Organic vVapor Meter), HS-3.02 (OVA 128 Organic Vapor

Analyzer), and FT-7.10 (On-site Water Quality Testing),

describe calibration and maintenance procedures of HNU
. P1=-101, OVA 128, pH, temperature and conductivity meters.

A master calibration/maintenance file is maintained for
each measuring device, which includes at least the
following information:

o Name of device and/or instrument calibrated,

o Device/instrument serial and/or I.D. number,

o Fregquency of calibration,

o Date of calibration,

o Results of calibratiocn,

o Name of person performing the calibration,

-] Identification of calibration gas (only HNU and OVa),
and

o Buffer solutions (pH méte; only).

2.5.2  OA/QC SAMPLE COLLECTION AND FREQUENCY
2.5.2.1 TRIP BLANKS

A trip blank is an aliquot of deionized organic-free water
that 1is sealed in a sample bottle prior to initiation of
field work. Glass vials (40ml) will be used for VOA
blanks. The sealed bottles are subsequently placed within
a cooler and accompany field personnel during the sampling
activities., A trip bank will be sent to the laboratory
with each shipment of samples.
21
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2.5.2.2 FIELD BLANKS

A field blank is an aliquot of deionized, organic-free
water that has been used to rinse the field sampling
equipment after decontamination. The field blank is a
composite sample of this post-decontamination rinsate for
each type of sampling equipment utilized during a day’s
field sampling activities. Field blank sample bottles will
be from the CLP sample bottle repository, and the
deionized, organic-free rinsate water will be obtained
fromEPA Region 1II, Edison, N.J. Glass jars will be used
for TCL organic, Dioxin (TCDD), 2,4-D and 2, 4, 5-T
blanks., Glass or polyethylene Jjars containing 2 ml.
concentrated nitric acid will be used for TCL metal blanks.

-+ 2.5.2.3 QCOLLOCATED SAMPLES

Collocated samples are multiple discrete samples taken at
the same leocation in order to provide quantification of the
variation surrounding an estimate of the concentration of a
given parameter (e.g., mean plus or minus a standard
deviation, o¢r a coefficient of variation about the mean).
Collocated soil samples will be collected at several
locations as described in Sections 3 and 4.

2.5.2.4 DUPLICATE/SPLIT SAMPLES

Duplicate/split samples will be analyzed to check
laboratory reproducibility of analytical data from two
aliquote of a sample taken at one location. Approximately
eight percent of the total samples will be duplicated to
provide an estimate of the precision of the methods used.

2.6 SAMPLE IDENTIFICATION SYSTEM

Each esample will be designated by an alphanumeric code which
will identify the Greenwood Chemical Site, area location, matrix
sampled and sequential sample number. Matrix identifiers are:
GC (Greenwood Chemical); SL (sludge): SD (sediment); SW (surface
water); 80 (soil); FB (field blank)’ and TB (trip blank).
Sample numbers within each matrix type will increase
sequentially, except for the field blanks and trip blanks. The
numbering codes for these samples will consist of the date
taken, and a2 letter identifying the type of field equipment used
for the blank (field blanks only).

Examples of how area locations will be identified include the
following:

1G1 Lagoon 1
BEDA Buried drum area
BL1 Backfilled lagoon area 1

22

300035



Lt/

(L

4‘\)

DHl1 Drum handling area 1
FP1 Farm pond 1
STR §Stream

Examples of how field equipment used for field blank samples
will be identified include the following:

S split spoon
Cs Core sampler
HA Hand auger

HS Hand scoop
WS Water sampler

For example, a field blank obtained using a split spoon on
9/1/87 would be identified as GC~FB-090187=-SS, the first sludge
sample taken from lagoon 1 would be identified as
CG-1G1-8L-01-58S, and a trip blank shipped on 9/1/87 would be
identified as GC-TB~090187.

A master log will be prepared which references the samples taken
to each sampling station.

2.7 SAMPLE CONTAINER AND HOLDING TIME REQUIREMENTS

Sample container and holding time requirements are specified in
Table 2~1. _

2.8 ESAMPLE PACKAGING AND SHIPPING

Samples will be packaged and shipped &according to REM 1III
guideline FT~-7.07. When sample shipments are sent, the U. 8.
Environmental Protection Agency Sample Management Office (SMO)
will be telephoned either that day or the following morning and
notified of the shipment, shipping company, airbill number, and
number and type of samples being shipped. '

2.9 SAMPLE DOCUMENTATION

Each field team is required to keep a field notebook. This
field notebook will be a bound weatherproof logbook that is to
be filled out at the time of sample collection. It will contain
sample particulars including sample number, sample collection
time, sample location, sample descriptions, sampling method
used, weather conditions, field measurements, name (s) of
sampler (s), and any other site operation observations.

A site logbook will be maintained by the Field Operations Leader
or designated leader. This book will contain a summary of the.
days activities and will reference the sample teams’ notebooks. -
Individual field notebooks (e.g., geologist’s notebooks) will
also be referenced. In addition, the site logbook will include
any details concerning deviations from protocols, visitors’
names, community contacts, lab addresses, equipment calibration,
23
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etc. REM III guide FT-13.03 outlines the requirements of the
site logbook. :

A sample logbook will be maintained in the field office. This
book will contain a separate sheet for each sample. Pertinent
information, such as sampler‘s name, sampling locaticn, date and
time sampled, in situ measurements, or other specific
information will be documented on these forms from jinformation
recorded in the field notebooks. An example log sheet 1is
included in Appendix B. Items not required to complete will be
indicated with N/A. '

Chain-of-Custody forms, traffic reports, sample labels, custody
seals, and other sample documents will be £filled out as
specified in FT-7.05. Examples of these forms are included in
Appendix B.

2.10 QA/0C FIELD AUDIT

During the sample program, QA/QC of the sampling procedures will
be performed as described in the REM III Quality Assurance
Project Plan. The QA/QC officer will probably audit the field
sampling program for one or two days to verify that the Field
Sampling and Analysis Plan is being implemented.

2.11 FIELD CHANGES AND CORRECTIVE ACTION

The Site Manager or his designee is responsible for all Ebasco
site activities. In this role the Site Manager at times is
required to adjust the site programs to accomodate site specific
needs, When it becomes necesssary to modify a program, the
Field Operations Leader will notify the Site Manager of the
anticipated change and implement the necessary changes. The
Regional Manager, the EPA Remedial Project Manager and the
Regional Project Officer will be notified. If changes made are
later determined to be unacceptable, the action taken during the
period of deviation will be evaluated in order to determine the
significance of any departure from established program practices
and action taken.

The changes in the program are documented on a Field Change
Request (FCR) which is signed by the initiator and Site
Manager. A typical Field Change Regquest Form utilized to
document field changes is gshown in Appendix B. The FCRes shall
be numbered serially starting with number "1".

The Site Manager is responsible for the control, tracking and
implementation of the identified changes. Completed field
change requeste are distributed to affected parties which will
include at a minimum: Regional Manager, Site Manager, Field
Operations lLeader and Quality Assurance Manager.

.
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2.12 EQUIPMENT DECONTAMINATION PROCEDURES

All equipment involved in field sampling activities will be
decontaminated prior to and subsequent to sampling. Equipment
leaving the &ite will also be decontaminated as called for in
the HASP. A steam generator and decontamination pad, with a
mechanism for collecting decontamination water to be pumped into
55~gallon drums or appropriate holding facilities, will probably
be installed near the field cperations support facility. All
drilling equipment will be steam-cleaned prior to use in
accordance with FT-6.03.

The procedures for decontaminating the drilling rig, drill rods,
bite, augers and other equipment is to steam clean, and brush ¢to
retove solids. The procedure to decontaminate other sampling

. equipment 1s as follows:

© Use steam and brush to remove heavy solids from
corers, dredges, split-spoons, and other durable
equipment. Use potable water rinse for non-soiled
equipment and glassware.

o Alconox or liquinox detergent wash scrub.

o Potable water rinse.

o 10% nitric aciad rinse.

o Distilled deionized water rinse.

o Acetone rinse (pesticide grade).

o Air ary.

o Distilled dionized water rinse.

o Air dry.

° Wrap or cover exposed ends in aluminum foil or butcher
paper when not in use.

The PpH, conductivity and temperature measurements for wvater
sanples will be performed in the field. To avoid cross
contamination, the probes will be cleaned using deionized
distilled water. _ :

Extraneous contamination and <cross contamination will be
controlled using the decontamination procedure and by changing
the samplers’ gloves between samples.

If reqular carbon steel split-spoon samplers are used instead of
stainless steel or Teflon-lined split-spoon samplers, replace
the 10% nitric acid rinse with 1% nitric acid rinse.
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Personnel directly involved in equipment decontamination will
wear protective clothing, as specified in the HASP.

2.13 CONTROL OF CONTAMINATED MATERIALS

All contaminated material generated during the Interim Field
Investigation including decontamination sclution, disposable
equipment and clothing, soil cuttings, etc., will be collected,
packaged, stored and/or disposed of according to approved
procedures and/or as specified in REM III guide HS-1.06. :

2.14 MOBILIZATION ACTIVITIES

Following approval of the FOP, arrangements will be made to
schedule and identify field personnel, acquire sampling and
health and safety equipment, and assist EPA with gaining site
and off-site access.

Because of the limited sampling effort and duration of (field
activities, & field trailer will not be mobilized to <the site.
Arrangements will be made to rent a room in a local hotel for
storage of sampling, health and safety, and other equipment.
All removable equipment will be returned to the field operations
vehicles or hotel room at the end of each working day. Any
equipment left on-site will be secured to the extend possible to
prevent unauthorized removal or vandalism.

No REM III personnel will enter the site until:

1. Written or verbal authorization is received from the
Site Manager or designee.

2. At least 24-hour notice is given to the RPM before
initiation of field activities.

3. Each field team member possesses personal
identification in the form of a driver’s 1license,
company identification card, or a suitable substitute
approved by the Fleld Operations lLeader (FOL).

3.0 INTERIM FIELD SAMPLING AND ANALYSIS - PHASE I

Sections 3.1 through 3.8 define the objectives, sample numbers,
locations and analyses, and field wmethods and materials
associated with the activities planned for the first phase of
the Interim Field 1Investigation. The field sampling and
analyses to be performed in Phase I are also summarized in Table
3-1.

3.1 SITE RECONNAISSANCE
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!_Lf@mm TCT* TCL + INCIN. DIOXIN** BUIK

~ TOCATION DEPTH  QOMPOGITE ORG, JNORG, JESTS  SCREEN I!E DENS, W&
Iagoons 4-5 S&D Vo] 3+{1] 4
ILagoons 4-5 5&D NO 4 4
S: 0L MW {2) 2
Iagoons 4~5 &/D VeH 1
Lagoon 5 8&D NO 2 2
SOIL: SURFACE/SURBSURFACE ‘
Backfill North S&[M]&D H 1+{1)+[1) 3 3 :
M&D H 2 2
M H _ 1
Backfill Northeast S&[M}&D H 24[2]+2 6 3
: L H 1 1 1
MsD H 5 5
Backfill Scuth 8&D H 2 2 2
D H , 1 1
Surface Drums 8 H 1l 1l 1
Drun Handling Areas § H [3) 3
] H(1-3) 1l
East Dnums 8&(D) B 1+[1] 2
D H 1 1
. S&D V&H 1
Waste Duarp S&[D} H +[1) 2
D H 1l 1l
s/D V&H 1 ‘
((jBarren sot1 8D H 2 2
D H _ 1 1
' S&D V&H 1
Upgradient S&D H 2 2 2 2 2
Clean Area 8&D H 2 2 2 2
SEDIMENTS
West Stream s H 3 3
South Pond s H 1l 1l
S&D H 4 4
D H 2 2
East Pad 8&D H 4 4
D H 2 2
SURFACE WATER
West Stream 8->D v 3 3
« Seeps 1-2 S->D v 2 2
Various ° 5 5
BLANKS
Trip 14
Field 8 S 1l 3 b
X Qmmz:aﬂsu 63 69 16 .3 22 19 20
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TABIE 3-1
SUMMARY OF FIELD SAMPLING AND ANALYSES FHASE I (continued)
" % sSamples in brackets are for expanded
("~ jdentification of tentatively identified compounds
(TICs) e.g., identify the following mmber of next
highest peaks excluding intermal standards amd

Minimm
. Nunber of TICs
Fxaction to be Identified
Volatiles 25
Base Neutrals 25
Acid Extractables 10

** Includes analyses for 2, 4-D and 2,4,5-T
+ Includes Cyanide analyses
Rey

8 = Burface
D = Deep
M = Middle Depth
H = Horizontal
V = Vertical

COL = Qollocate

TN
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° Locate and mark proposed soil, sediment and surface
water sampling locations,

° Define sludge consistency and depth within lagodns 4
and 5 to finalize access and collection methods for
sediment sampling, and

o Define and clear seismic survey and magnetometer
transects, as necessary.

3.2 CEOPHYSICAL SURVEY

Objectives

Geophysical investigations will be performed on-site to
achieve the following specific objectives:

o Identification of additional barrels (steel or
fiberglass) to assist the precise placement of interim
sampling locations,

o Determination of depth and condition of bedrock
including delineation of the fault to gquide
groundwater modeling, and

o Estimation of lagoon sediment depths in lagoons 4 and
5 to estimate potential waste volumes. .

Techniques to be used in this survey will include:
magnetometry, ground penetrating radar, seismic refraction,
fathometry, and electromagnetic conductivity profiling.

Technical Approach

Geophysical data will be referenced to a site grid to be
established in the field by the (field crew. Where
possible, this field grid will in turn be referenced to
grids used during the previocus limited magnetometer survey
performed by TAT personnel.

Because of the varying objectives and the 1likelihood of
both steel and fiberglass barrels being present on-site, a
variety of geophysical methods will be employed. These
will be discussed below in terms of each of the objectives
listed above.

Identification of Additional Barrels
For delineation of trenches and eadditional barrels, a
combination of magnetometry, electromagnetic ﬂconductivity

€
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(EM), and ground penetrating radar (GPR) will be used,
Clayey soils at this site may preclude use of EM and/or GPR
measurements. In order to assess this possibility, a
one-day test program is suggested, to be performed at
burial trenches identified during the TAT wmagnetometry
survey (westernmost magnetic survey area on Figure 3-1).

" The test program will consist of EM and GPR profiles across

the known trenches and the adjacent undisturbed ground.
The objective of the test program is to ascertain whether
either of these methods will be capable of identifying
drums or disturbed ground. If socil conductivities are
favorable, GPR may be able to identify trenches as well
asmetal and fiberglass drums., EM profiles may be able to
distinguish disturbed and undisturbed scils, because the
backfilled areas may have different electrical
conductivities dAue to either contaminants or moisture
content.

If, after completing the test program, EM and/or GPR show
potential for locating trenches or barrels then field work
can begin at other parts of the site. EM and GPR profiling
will be performed in the two "barren" areas (the barren
soil area and the northeast backfilled area) where the TAT
magnetometer survey did not locate any steel drums. It is
possible that these areas may contain either fiberglass
drums or backfilled lagoons which may be identified by the
EM or GPR.

Although the TAT magnetic survey supposedly showed an
absence of barrels in the two "barren" areas, these two
areas - will be included in the magnetic survey since the
exact locations of magnetometer coverage, that is the
actual survey grids, were not shown in the TAT report.

Magnetometer measurements will be performed at twenty-five
foot line intervals to delineate areas of steel drum burial
in general areas shown on the accompanying plan map (Figure
3-1). In general, magnetometer measurements will be
limited to areas most likely to contain buried drums; areas
with well-established trees will be avoided.

A combined EM-31 and GFR survey will be conducted in
lagoons 1,2 and 3 to determine if any drums are present.
The geophysical survey equipment will be mounted in a small
rubber boat or on a raft and pulled from one side to the
other side across the lagoon. 1In the event that field
personnel cannot accompany the geophysical equipment as it
traverses the lagoons, it is still feasible to collect
geophysical data by turning the equipment on and letting it
operate and display data on the respective analog recorders
as the equipment is towed from one side of the lagoon to
the other. ' _
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"A Geonics EM-31 conductivity meter, with a depth of

penetration of approximately 15 to 20 feet, will be used 1in
conjunction with a continuous <chart recorder. The
maghetometer survey will be performed using a Geometrics
G-816 proton precession magnetometer or equivalent. A GPR
system manufactured by Geophysical Survey Systems, Inc.
will be used during this project. Either a 500 MHz or 300
MHz antenna will Dbe employed, depending on site
conditions. Data will be recorded on continuous charts,
and anomalies will be marked on a base map of the Greenwood
Chenical site. _

In summary, this phase of the geophysical program will
include a one-day test program of EM and GPR surveys, a
magnetometer survey program along the survey lines shown on
Figure 3-1, combined EM and GPR profiling across lagoons
1,2 and 3, and if necessary and feasible, GPR and/or EM
profiling to delineate specific barrel and/or trench
locations.

Depth and condition of Bedrock and Fault Evaluatjon

Seismic refraction surveys will be conducted along the
lines of investigation shown on Figure 3-2 to determine
the depth to bedrock, the condition of bedrock based on
seismic velocity values, and an estimation of the physical
properties of the overlying saprolite (weathered bedrock)
material based on seismic velocity values. Appropriate
data acquisition procedures will be utilized to maximize
the potential for the detection of any significant faults
and/or fracture =zones in the bedrock should they exist.
The seismic refraction data will be acquired using a Weston
Geophysical Corporation developed and manufactured digital
data acquisition system and 400 foot spread lengths with
10 and 20 foot geophone spacing. Where feasible, offset
shot locations will be utilized to maximize the amount of
seismic information obtained on the high velocity bedrock
in order to assess bedrock fracturing fault conditions.

The seismic refraction profile 1lines will extend
approximately 600 feet north of the plant structures in
order to provide a sufficlently large areal coverage and
data for determining the location of a possible fault in
the vicinity of the plant structures. 'Magnetic profiles at
100 foot intervals will be extended a similar distance
north of the plant’s structures to assist in the fault
location investigation. Significant faults usually involve
rock types with differing magnetic properties and are
therefore easily detectable by a magnetic survey.

Three thousand six hundred 1linear feet of seisnic
refraction profiling are programmed. 400 foot individual
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24 channel 1line segments with offset shot points where
feasible will be used. The seismic refraction 1lines have
been located on natural ground based on the available sgite
history as determined from air photos.

DRepth of Sedimente in Imgoon 4 and 5 and in Backfill NE

The depth of sediment will be determined in lagoons 4 and 5
only. A combination of fathometer and seismic refraction
surveys will be used to determine sediment thickness. To
mninimize health and safety considerations, field personnel
will remain on-shore and the appropriate instrumentation
will be floated across the lagoons using a small boat to
transport the fathometer or using floats to minimize
contact of the seismic refraction cable with the bottom
sediments. ‘

It is anticipated that a2 few profiles will be aguired
across each lagoon, probably at 50 foot intervals. The
fathometer instrumentation will be turned on at one edge of
the 1lagoon &and the boat will be pulled by 2 rope to the
other side of the lagoon where the instrumentation will be
turned off. Since there will be no fathometer cperator to
coordinate the locationing of the fathometer traverse with
the recording, positioning of the fathometer record will be
approximate using time intervals. Fathometer data will be
acquired using a Raytheon DE-719 survey fathometer.

The thickness of sediment in the lagoons can be estimated
by using a seismic refraction technique in conjuction with
the fathometer information. Water and water saturated
sediments have a seismic velocity of 5,000 ft/sec. If the
sediments in ¢the lagoons are not water saturated, their
velocity will be less than 5,000 ft/sec. If the seismic
refraction investigation outside but in the vicinity of the
lagoon area indicate that the top of the saprolite is
shallow with &a seismic velocity of dgreater than 5,000
ft/ec. then seismic refraction investigations are feasible
for the determination of the thickness of sediment in the
lagoons. The thickness of sediment in the lagoons will be
equal to the thickness of the 5,000 ft. sec. or lower
velocity material less the water depth as determined by the
fathometer survey.

The seismic refraction data will be acquired using a marine
geophysical cable with sealed pressure transducer to be
floated across the lagoons. Since the lagoons are small,
seimic energy will be generated ocutside the lagoons. Using
the depth to saprolite information obtained around the
lagoon, time delays will be determined and the thickness of
the 1lagoon sediment will be computed as previously
described.
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The <thickness of suspected sludge in Backfill NE will be
determined by a combination of seismic refraction and
electrical methods. Two short seismic 1lines with close
geophone intervals will be positioned in northe-south and
ecast-west directions across Backfill NE. Time delays
determined by comparing these seismic data with data along
adjacent lines over natural material will be used to
closely approximate the sludge thickness. Electrical
resistivity point tests will also be conducted ealong each
of the seismic lines. The electrical properties of the
sludge should be significantly contrasting with natural
materials so that the point test (vertical electrical
soundings) should determine the sludge thickness.

3.3 LAGOON SLUDGE SAMPLING (LAGOONS 4 and S)

Objectives

o Identify and quantify chemical contaminants in the
eludges of lagoons 4 and 5 to support the development
of remedial action levels for on-site soils,

o Improve éstimates of volume of material reqﬁiring
excavation,

o Identify any characteristics of the sludge which could
preclude treatment by incineration, and

o Estimate the variability of contamination in lagoons 4
and 5 to provide input required to design an optimum
sampling program to confirm attainment of remedial
action levels.

Iocations, Numbers and Analyses

Approximate sample locations and types are shown in Figure 3-3
and described below:

Lagoons 4 & 5: _
Near inlet: surface and depth samples from a single
core. : '

Analyses: ©¢ TCL organics (4 analyses)
© TCL inorganics (4 analyses)

Lagoons 4 & 5: .
Lagoon center: surface and depth samples from a
single core; surface sample from collocated core.
Analyses: © TCL organics (6 analyses)
© TCL inorganics (6 analyses)

36

300047



300048



@

Lagoon S:
Suface and depth samples from an additional core.
Analyses: o TCL organics (2 analyses)
TCL inorganics (2 analyses)

Lagoons 4 & 5: -
Single sample from two vertically and horizontally
conposited cores (one from each lagoon center).
Analyges: ©¢ Incineration tests (1 analysis)

s Sludges will be mixed prior. to
incineration.

Methods and Materjiale

Samples will be collected using either a pair of boats - lashed
together (with an open space between for sample retrieval) or
some other type of floating equipment.

Full-depth sludge samples will be collected either with a
gravity-type corer or with a split spoon sampler. Vertically
composited samples will be taken from the entire core, following
mixing. Horizontally composited samples will be taken from
well-mixed material from specified depths of the two cores.

Details of the lagoon sludge sampling procedures are presented
in Section 5.1.

3.4 SURFACE AND SUBSURFACE SOIL SAMPLING

Objectjves
o Identify chemical contaminants = to support the
. development of remedial action 1levele for on-site
solls, '

o Identify any characteristics of soils which could
preclude treatment by incineration, .

o Define the volume of scoils requiring excavation during
the removal action, and '

o Define post-removal sampling plan to verify sufficient
soil removal.,

Location, Numbers, and Analyses

Approximate sample locations are shown in Figure 3-4 and
described below: :

- North Backfilled Area:
Surface, middle and depth samples horizontally
composited from two cores.
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Analyses: o TCL organics (3 analyses)
© TCL inorganics (3 analyses)
© TOC and bulk density (2 analyses-from
middle and deep locations)
© Dioxin Screen/2, 4-D: 2, 4, 5-T (1

analysig~from mjiddle depth)
© Incineration tests (3 analyses)
Rationale: Surface, middle and deep strata will
correspond to backfill, previous sludge, and beneath
lagoon layers, respectively. :

Northéast Backfilled Area:

Two sets ot surface, middle and deep samples

horizontally composited from two cores. Horizontally

composited collocated sample from mid-depth.

Analveges: © TCL organics (7 analyses)

' © TCL inorganics (7 analyses)

© TOC and bulk density (5 analyses from
niddle and deep locations)

o Dioxin screen/2, 4-D/2, 4, 5-T (1
analysis - from middle depth)

o Incineration tests (3 analyses -
horizontal conmposite from each of the 3
depths)}

Rationale: Surface, middle and depth strata will
correspond to backfill, previous sludge, and beneath
lagoons layers, respectively, The area of the
northeast backfilled lagoons exceeds that of the north.
area, therefore, requiring estimates of sampling .
variance,

South Backfilled Area:

Surface and depth samples horizontally composited from
two cores.
Analvses: ¢ TCL organics (2 analyses)
o TCL inorganics (2 analayses)
0 TOC and bulk density ( 1 analysis from
deep location)

© Incineration tests (2 analyses)
: Surface and depth layers will correspond to
backfill and previous sludge, respectively.

Surface Drum Area:

A single shallow sample, horizontally composited from
2 or more shallow cores. :
Analvses: o TCL organics (1 analysis)

© TCL inorganics (1 analysis)

o Incineration tests (1 analysis)
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Drum

East

Handling Areas Adjacent to Plant:

8ingle horizontally composited surface samples (3),

composited from 2 or more shallow cores at each

leccation. _

Analyses: o TCL organics (3 analyses)

© TCL inorganics (3 analyses)

© Incineration tests (1 &analysis -
composite of three areas)

Drum Handling Area: :
Surface and depth, horizontally composited samples
from two or more cores.
Analyses: © TCL organics (2 analyses)
© TCL inorganics (2 analyses)
© TOC and bulk density (1 analysis - from
deep location) .
© Incineration tests (1 analysis -
vertical and horizontal composite)
Rationale: Historical aerial photographs indicate the
presence of a square structure in this area; believed
to be either an excavated pit or storage area.

Waste Dump Area:

surface and depth, horizontally composited samples
from two or more cores.
Analyses: o TCL organics (2 analyses)
¢ TCL inorganics (2 analyses)
© TOC and bulk density (1 analysis - from
deep location)
o Incineration test (1 analysis - vertical
and horizontal composite) '
Rationale: Historical aerial photographs indicate
presence of drums in this area. &n unidentified vent
was observed during an initial site visit.

Barren Soil Area:

Surface and depth, horizontally composited samples
from two or more cores.
Analyeis: o TCL organics (2 analyses)
¢ TCL inorganics (2 analyses)
© TOC and bulk density (1 analysis - from
deep locations) '
o Incineration tests (1 analysis -
vertical and horizontal composite)
Rationale: Completely non-vegitated area was observed
during an initial site visit. There is no obvious
explanation for the barrenness.

Upgradient:

Surface and depth, horizontaily composited samples
from two or more cores.
Analvsis: o TCL organics (2 analyses)
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© TCL inorganics (2 analyses)

© TOC and bulk density (2 analyses)

© Incineration tests (2 analyses)
Rationale: Determine background contaminant levels.
Collection will be on the site property, south of the
geoclogic fault and north of the process buildings.

Clean Area:

Surface and depth, horizontally composited samples
from two Or more cores.
Analyses: © TCL organics (2 analyses)

© TCL inorganics (2 analyses)

o - TOC and bulk density (2 analyses)
‘Rationale: Define a possible lower bound for the soil
clean-up criteria.

Methods and Materjals
Surface and subsurface soil samples will be collected using
either a stainless steel scoop or trowel, hand auger or a

split-spoon sampler. Details of the soil sampling procedures
are presented in Section 5.3

3.5 SEDIMENT SAMPLING
Objectives

o Characterize the surface water pathway for the site
risk assessment to define remedial action 1levels for
on-gjite solils.

. ‘

Sample location areas are shown in Figure 1-2 and described
below:

Western Stream: .
3 horizontally composited surface sediment samples
from upstream, downstream and midstream locations.

: Upstream will define - background
contanminant levels and the downstream sample will
define worst case estimates for the risk
assessnent. A midstream sample is optional,
depending upon observation of an entry point for
surface water from the site.

South Farm Pond:
1 horizontally composited surface sample from the pond
feed Aitch; surface and depth samples (2),
horizontally composited from the pond inlet area and a
stagnant area.
Ratiocnale: Cows were observed drinking from farm
ponds near the site. _
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East Farm Pond:
Surface and depth samples (2), horizontally composited
from the pond inlet area and a stagnant area.

Sediment Sample Analyses: © TCL organics
(12 analyses)

© TCL inorganics
(12 analyses)

© ToC and bulk density
(4 analyses - from
deep locations)

Methods and Materials

The procedure for collection of farm pond sediment samples are
the same &as those described above for collection of lagoon
sludges from lagoons 4 and 5. The procedures for collection of
stream sediments are also the same except that access to the
area can be obtained by using waders instead of a boat or raft.

3.6 SURFACE WATER SAMPLING
Objectives

o Characterize the surface water pathway for the site
risk assessment to define remedial action levels for
on-site soils. ‘

Locations, Numbers and Analyses
Sample locaticn areas are shown in Figure 1-2 and described
below: :

| Western Stream:
Single vertically composited aqueous sample from each
of the 3 stream stations.

Seeps: :
y Single aqueous samples from each of the 2 seeps
located south and southwest of lagoon 5.

Surface Water Analyses: o TCL organics VOA fraction only
(5 analyses)
© TCL inorganics (5 analyses)

Methods and Materisle |
Shallow surface water samples will be collected using a

gtainless steel bucket. Surface water samples at depth will be
collected using 2 messenger type sampler or equivalent.
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3.7 W
Objectives

° Develop a database for groundwater wmodelling which
will be used to develop remedial action levels for
on-site soils.

Locations, Numbere, and Analyses
o Water level mwmeasurements will be taken in existing

monitoring wells if this information is not being
collected periodically by others.

T - Strean flow measurexents will be taken if the needed
data is not available from the USGS or other sources.

o A number of residential wells on properties in the
vicinity of the site may be sampled. The 1level of
effort and other cost associated with this activity
wili be estimated and budgeted when the scope is
defined.

3.8 SURVEYING OF SAMPLING LOCATIONS

Exact locations of sample collection will be staked with survey
sticks and blind-staked into the ground. Stake locations will
be recorded in the field leg book, using distance measurements
from fixed landmarks such as trees and buildings. Sampling

locations will be surveyed by a licensed surveyor as soon as

possible following completicn of sample collection activities.
4.0 JINTERIM FIELD SAMPLING AND ANALYSIS = PHASE II

This Section describes the objectives, sample numbers, locations
and analyses, and field methods and materials associated with
the activities planned for Phase II of the Interim Field
Investigation. The field sampling and analyses to be performed
in Phase II are also summarized in Table 4-1.

4.1 LBEQQE_HHDEBLIIHE_EQIL;AHD_QIBEB_EQIL_EAHBLIHQ
Objectives |
o pPetermine the volune of excavation material- beneath
liners in lagoons 1-3,

o Define post-removal sampling plan to verify sufficient
removal of contaminated soils under lagoons 1-3,

©° Identify chemical contaminants to support the
development of remedial action levels for on-site
soils, and
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(-jWLET!PE _ TCL TCL+  INCIN. DIOXIN* BULK
' Nol_LOCATION DEPTH COMPOSIIE ORC. INORG, IESIS  ESCREEN JIOC DENS. WOA

Iagoons 1-3 88D NO 12 12 1 12 12
£: OOL NO 3 3 3 3
Lagoon 162 8/D V& 1l
SOIL: SURFACE/SUBSURFACE
Buried Drums 8&D H 4 4 2
§: COL H 1 1
D H 2 2
84D v 1l 1l
BLANKS
Trip 4
Field 4 4 1 2
TOIAL~BASE I 25 24 3 3 19 17 4

* Includes analyses for 2, 4-D amd 2,4,5-T
+ Includes Cyanide analysis.

et
O
§ = purface
D = Deecp
M = Middle Depth
H = Horizontal
V = Vertical
OOL = Collocate
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W, ° Identify any characteristics of the soils which could
preclude treatment by incineration.

Locations, Numbers, and Analyses

Approximate sample locations and types are shown in Figure 4-1
and described below:
Lagoons 1-3: .
Lagoon center: surface and depth samples from each of
two cores; single depth sample from collocated core.
Analyses: ©¢ TCL organics (15 analyses)
© TCL inorganics (15 analyses)
- © TOC and bulk density (15 analyses)
. o Dioxin screen/2, 4-D/2, 4, 5=-7 (1
analysis-from lagoon 1 surface)

Lagoons 1 & 2: - _
Single sample from two vertically and horizontally
composited cores (one from each lagoon).

“Analyeis: o Incineration tests (1 analysis).
: Excavated material will be mixed prior to
incineration.

Buried Drum Area:
Two surface and two deep samples, each composited from
(,ﬁ_ ' two cores from two  nearby locations; & single
'Lv) horizontally composited surface sample near the
unloading area. '
Analyees: © TCL organics (5 analyses)

© TCL inorganics (5 analyses)

© TOC and bulk density (2 analyses - from
deep locations) -

© Dioxin screen/2, 4-D/2, 4, 5=-T (1
analysis =~ from a horizontally and
vertically composite sample from 2

. _ cores) -

o Incineration tests (2 analyses - o©ne
horizontally composited surface sample
and one horizontally composited deep
sample) . :

Methods and Materjals

It is proposed that the collection of these samples take place
during the actual removal action following the draining and
sludge excavation in these lagoons. The methods and materials
for collection of these samples are the same as those which will
be used to ccllect the surface and subsurface scils during Phase
I. 8See Section 3.4 for further details.
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‘5.0 SAMPLING PROCEDURES - BY MEDIA

This section presents sampling procedures to be used during the
Interim Field Investigation where modified from, or not includead
in existing REM III guidelines.

5.1 LAGOON SLUDGE SAMPLING PROCEDURES

Lagoon sludges will be sampled using either a gravity corer or a
split spoon.

1) geravity Coring Device

A gravity corer is a metal tube with a replaceable tapered
nosepiece on the bottom and a ball or other type of check
valve on the top. The check valve allows water to pass
through the corer on descent but prevents washout during
recovery. The tapered nosepiece facilitates cutting end
reduces core disturbance during penetration.

1. Attach a  precleaned corer to the required length of
sample line.

2. Secure the free end of the line to a fixed support to
prevent accidental loss of the corer.

3. Allow corer to free fall through liquid bottom.

4. Retrieve corer with a emooth, continuous 1lifting
motion. Do not bump corer as this may result in some
sample loss.

5. Remove nosepiece from corer and slide sample out of
corer, .

6. Tranfer sample into appropriate sample bottle with a
stainless steel lab spoon or equivalent.

7. Check that a Teflon liner is present in cap 1f
required. Secure the cap tightly.

8. After following proper: decontamination procedure,
label &and prepare sample(s) for delivery to the
laboratory for analysis., '

2) Bplit Spoon
1. Decontaminate split spoon:

2. Drive the tube utilizing a sledge hammer or other
drive-hammer, Do not drive past the bottom of the
head piece as this will result in compression of the
sample;
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3. Record the 1ength of the tube that penetrated the
material being sampled;

4. Withdraw the sampler and open by unscrewing bit
and head and splitting barrel. 1If split samples
are desired, divide the tube contents in half
longitudinally; '

5. Repeat steps 2 - 4 if insufficient sample volume
is obtained; .

6. Cap the sample containers, place in a double
plastic Dbag, attach the 1label, record all
pertinent data in the field log and complete the
chain-of-custody form;

7. Preserve and/or place sample(s) on ice, |if
required; and -

8. After following proper decontamination
procedures, label and prepare sample(s) for
delivery to the laboratory for analysis.

5.2 SURFACE AND SUBSURFACE SOIL SAMPLING PROCEDURES
Surface and subsurface so0il samples will be collected using

either a stainless steel scoop or trowel, hand auger or a
split-spoon sampler.

1) Ecoop or Trowel

The following procedures apply to the collection of surface
soil using a stainless steel scoop/trowel.

1. Select the sampling point and collect the sample
at the appropriate depth; _

2. Homogenize ahd transfer the sample into the
appropriate sample container using a clean
stainless steel table spoon or trowel;

3. If it is determined that the sample volume is
insufficient. to satisfy the analytical
requirements for a particular sample, another
soil sample adjacent to the first sample will be
collected;

4. Repeat Steps 1 and 2, if necessary:

5. Fill out sample log, labels and chain-of-custody
forms; and
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2)

6. Preserve and/or place sample(s) on ice, 1if

required.
"Hand Auger
Surface Samples

1. Decontaminate auger:;

2. Remove rocks, twigs, and other non-soil materials
from selected sampling point:

3. Begin turning the auger with a clockwise motion
and continue until the desired sampling depth is
obtained: '

4. Remove the auger and transfer the samples into a
clean stainless steel pan or bucket. Homogenize
and ¢transfer the samples into the appropriate
container using a clean stainless steel table
spoon or trowel;

5. If it is determined that the sample volume |is
insufficient to satisfy the analytical
requirements, another shallow surface soil sample
adjacent to the first sample will be collected:;

6. Repeat Steps 3 to 4, if necessary;

7. Cap the sample container, place in plastic . bag,
attach label, record all pertinent data in the
field log book and complete the chain-of-custody
forms:;

‘8. Preserve and/or place sample(s) on ice, Iif
required; and

9. After foilowing - proper decontamination
procedures, label and prepare sample(s) for
delivery to the laboratory for analysis. :

.

1. Remoﬁe soil from desired depth at each sampling
location prior to ‘'sample collection to avoid
cross-contamination between soil strata.

2. Using a decontaminated auger, place the auger at

the specific sampling depth and begin turning the
auger with a clockwise motion and continue until
the desired sampling depth is obtained; and

50

300061



‘3. Repeat steps 5§ - 9 as for surface samples.

3) Split Spoon
1. Decontaminate split spoon;

2. Drive the tube utilizing a sledge hammer or other
ériving device. Do not drive past the bottom of
the head piece as this will result in compression
of the sample.

3. Record the length of the tube that penetrated the
material being sampled; :

4. Withdraw the sampler and cpen by unscrewing bit
‘and head and splitting barrel. Transfer the
sample into a clean stainless steel bucket or
pan. Homecgenize and transfer the sample into
appropriate container using a stainless steel
table spoon;

5. Repeat steps 2 - 4 if insufficient sample volume |
is obtained:;

6. Cap the sample containers, place in a double
plastic bag, attach the 1label, record all
pertinent data in the field log and complete the .
chain-of-custody form;

7. Preserve and/or place sample(s) on ice, |if
required; and

8. After following ‘proper decontamination
procedures, label and prepare sample(s) for
delivery to the laboratory for analysis.

When using a split spoon sampler to sample below the 2-ft.
depth, the borehole will be advanced using a hand auger,
portable power auger or rig-mounted power auger. Power augers
will use hollow stem auger attachments for advancing the
borehole or casings will be driven in order to maintain a clean
inner auger casing, which serves to minimize cross~-contamination
of samples.

5.3 EEDIHEEI_EAHBLIHE_EBQQEDHBES

Procedures for collection of sediment samples from the stream
and farm ponds are the same as those for collecting lagoon
sludge samples (see Secticn 5.1).
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5.4 SURFACE WATER SAMPLING PROCEDURES

Surface water sampling procedureé will be those described in REM
III Field Technical guideline No. FT-7.08.

6.0 JINTERIM FIELD INVESTIGATION MANAGEMENT

The estimated schedule and costs for the Interim Field
Investigation are included in this Section.

6.1 PSCHEDULE

The schedule of key activities associated with the Greenwood
Chemical Interim Sampling program is as follows:

Estimated
—Activities _ Performance Period
PHASE I: |
Mcbilization and Site Recon, 8/31/87 - 9/09/87
Site Clearing 9/03/87 - 9/10/87
Geophysical Surveys 9/10/87 - 9/30/87
Sludge/Soilg/wWater Sampling 9/21/87 - 10/03/87
Chemical Analyses 9/21/87% - 10/31/87
Data Validation 10/05/87 = 11/14/87
PHASE II: |

Phase II will take piace during the removal action, following
initial excavation of lagoon sludges and buried drums.

*+ Depends on availability of laboratory resources which will
be determined following submittal of formal request forms.

The above schedule is. based on the following additional
-assumptions:

o EPA, with Ebasco’s assistance as requested, can obtain
permission from all necessary landowners to perform
the sampling activities. -

° Subcontracting for drilling serviceé are not required.

-] The required 1laboratory space is available when
needed.

o Ebasco will have access to the site study areas for a
minimum of 12 hours a day during the period of field
activities.
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6.2 ESTIMATED COSTS

The estimated cost for the Interim Field 1Investigation is as
feollows: '

Subtask

14C Pre-Sampling Activities s
Laboratory scheduling

Site reconnaissance

Site clearing

Secure licensed surveyor

14D Geophysical Surveying -

14E Interim Field Sampling-Phase I
- Mobilization/demobilization
= Collect and ship all samples

14F 'Post-Sampling Activities-Phase I
= Data validation
- Lab coordination

14G Interim Field Sampling-Phase II
- Pre sampling activities
- Mobilization/demobilization
= Collect and ship all samples

14H Post Sampling Activities-Phase II
- Data validation
- . Lab coordination

Total

The above cost include all workhours, travel and equipment costs
for the tasks described in this FOP except as stated below. The
above costs do not include costs for laboratory analyses because
it is assumed that all analyses will be performed by Contract
Laboratory Program (CLP) resources. If, for any reason, non-CLP
laboratory services are sought, additional funding will be
requested. Costs for data validation are included in the
Post-Sampling Activities subtasks. It is assumed that data
validation will be performed by Ebasco instead of by the usual
Region IIl CLP data validation personnel (per recent discussion
with Region III CLP coordinator). A detailed breakdown of the
costs will be provided to the EPA under separate cover.

The above costs are based on the following additional
assumptions:
o Subcontracting for drilling services are not required.
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The cost for geophysical surveying includes the
performance of all activities described in this FSAP.
Depending on the results of the test program certain
activities may not be feasible and will not be
performed. The actual cost will then be reduced
accordingly.

The cost for interim field sampling includes the
surface water and well  measurement activities
described in Section 3.7 except that costs for
collection anad shipment of water samples from
residential wells have not been included. Some of the
activities described in Section 3.7 may not be
necessary if this information exists or will become
avajilable. '

It 1is anticipated that an increased level of effort
will be required to complete Task 14A = Develop
Cleanup Criteria/Collect Information. This is because
the amount of data reduction and groundwater modelling
which will be performed is greater than anticipated in
the orginal scope proposed in May. These additional
costs will be estimated and submitted in a future WA
Amendment.
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APPENDIX A
INCINERATION TESTS

The following tests will be performed in order to identify
characteristics of the soils and sludges which could preclude
treatment by incineration. -

(1) th.ezins_c_qng_emamm

This analysis will be conducted using ASTM Sﬁandard
D23€1~-66 titled "Chlorine in Coal".

(2) Proximate Analysis
The proximate analysis is a determination of the percentage

of volatile matter, fixed carbon, moisture contents and ash
in a particular sample. The proximate analysis will be

-conducted using ASTM Standard D3172-73 titled "Proximate

Analysis of Coal and Coke." If the material is expected ¢to
have a volatile-fixed carbon ratio greater than 2, the
procedure shall be modified so that the flaming time shall
be conducted for one minute at the furnace mouth rather
that in the furnace 1nterior.

(3) Higher Heating Value

The higher heating value (HHV) of a particular sample is
defined as the amount of energy a material can release,
including the sensible and latent heat of vaporization of
liquid water formed under ideal combustion conditions in a
pure oxygen environment. The HHV determination is
conducted in an adiabatic calorimeter. Depending on the
amount of spatter, the material may have to be pelletized
with or without a binder. Alsc, it may be necesary to use
benzoic acid to obtain complete oxidization. The HHV will
be conducted using ASTM Standard D2015-77 titled "“Gross .
Calorific Value of Solid Fuel by the Adiabatic Bomb
Calorimeter." '

(4) ash Fusion Temperatures

The ash fusion temperature is a measure of the degree of
deformation of a cone of ash as & function of temperature.
Temperatures are recorded when the cone shows initial
deformation, softening, hemispherical, and is fluid. The
test will be conducted in an oxidizing atmosphere. The ash
fusion temperature determination will be conducted using
ASTM sStandard D1857-68 titled "Fusibility of Coal and Coke
Ash." .
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APPENDIX B
REM IIT PROGRAM FORMS
| OF FOBMS
CHAIN-OF-CUSTODY SEAL
CHAIN-OF-CUSTODY RECORD FORM

SPECIAL ANALYTICAL SERVICES PACKING LIST
INORGANICS TRAFFIC REPORT

'ORGANICS TRAFFIC REPORT

SAMPLE IDENTIFICATION TAG

SAMPLE IABEL

SAMPLE SHIPPING LOG

PROJECT SAMPLE SUMMARY

SAMPLE LOG SHEET

WEEKLY FIELD SUMMARY REPORT

FIELD CHANGE REQUEST FORM

SUMMARY 1OG OF BORING

GROUNDWATER LEVEL MEASUREMENT SHEET

300067



(U
singubls o7 Ly "“'\ CUSTODY SEAL
'LQ& \ M gﬁate
TIVES AGOLEND 'Q. n.uuu‘d Signature
Y - .

—
[

- —
» L]

I — -
1
.

300068 .



Yyb4 L=t

NOLL VIO NOWViS m m ot | nive | owves
[ " Y !
awvnd o
- featw TS TWITVE
‘o
] INYNLITIONE] O TOMS
g ¥OO2 $032 40
‘sr ) pragtep, © e “Somg
€ O

Doty ] po SN

AMIDY NOLLIALOE TVANMNOWIAND

300069



UL ENVIRONMENTAL PROTECTION AGENCY

CLP Sampie Management

P.C. Box 313 « Alezancria,

Phones  703/357-20%0 .

Sampling Otlices

-

Office
Yirginia 22313
FT8/557-2490

SPECIAL ANALYTICAL SERVICE
PACKING LIST

e

Sampling Datelsh

Sampling Contacts

Dam Shipped;

{name)

Site Name/Coda

(prone?

Ship Tou

Atz

Le, Am:,-u-.' Matrix,

thon

For Lab Use Only

Date Samplat Rac'h

Racrived By

. . Condition an
ration Receipt at Lab

10,

12

13

1.

13.

16

17.

12,

20,

For Lab Use Only

¥hite - SMO Copy, Yellow - Region Copy, Pink - Lab Copy for return to SMO, Gold - Lab Copy
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EBASCC  PROJECT!:

SAMPLE NO,

DATE /e /o TIME:

MEDIUAL:

KRS

rype 62480 cowrosire O
PRESERVATION:

ANALYSIS:

SAMPLED BY!

| Las wo. _

REMARKS:_ __

300074



£PA SAPLE SNIPPING LOG FOR ALL SAMPLES SENT THADURN THE CONTRACT LAD Peocaan [12/9% wertien)

REC'D

REQUEST JSHIPPED

. m'

‘!lﬂ RAME:

B}

H

2
|35
g¥

Es%
sEID
iFiz

5 §=§
£ o
y &8
- E
|3

SRPLE

« . Site lesders_

i
FEOUEST]TRAFFIC

)

'd
g
sel)

LJelREPORT
“Saor, [mrocs
SAS

cong, | SoeLt

Lot

Phanet

SIPLE] (1

*




1300076

D

Qldants 10N 1¥0434 T ON LND4 1Y $314nevs o | viow N ON vy
VO N N IVHWNG NAIVNL ANVIE SO IN0dDHIVEL | ViaTaN | SISATYNY | Suumvs | avoiveoavy | £ on sy
+ MNIvY v
e LI IN L et yiv =,
v} HYvls V4

0 AJY Y0"L-1d
L LNIWHOVLLY

l.

D P

AvnNS 11dNvs LD HOUS




-yl .

SAMPLE 1OG SHEET

1. EAMPLY TnEWTTPTOATION
PROJECT SITE NAME: _
REM III CONTRACTOR:
SAMPLE NANT/HUKSER:

SAMPLING LOCATION/DEPTH

ATTACIMENT B-14
FT-13.02, REV- 0

EPA FPROJECT SITE NO.
SITE MANAGER:

DATE __/__/___ TOC: _ MRS

TYPE: ___ GRAB ___ COMPOSITE

SAMPLY MATRIX: ___ SURFACE WATER ___ GROUNDWATER ___ SEDINEZNT ___ BOIL

— WASTZ —. OTHYR (SFECIFY)
Lol ENVIRCHMENTAL SAMPLY L1 EAZARDOUS SAMPLE

SAMPLED BY: .{PRINT) {SIGNATURY)

II. SAMPLE SQURCE
—— WELL e OUTPALL — WIACHATE — DRCH
—— BORING RIVER/STREAN ___ BLDG/STRUCTURE ___ OTHER
— TEST PIT/TRENCR __ INPOUNDMENT ___ TANK (SPECIFY)

SCURCE DESCRIPTION

TCT. e BEPIYIA™T by

APPEARANSE/COLORE

VOLATILIE ORGANIC ANALYSIS (VOA): BN OVA OTHER

VOA READINGS: OFF SAMPLE
I.E!JOz/l'lzs READINGS:

RESIPRATORY ZONE

RADIOACTIVITY (mR/hr):

pH: CONDUCTIVITY: TEMPERATURZY
SALINITY: OTHIR:
OBSEZRVATIONS:

IV. EAMPL® DYSPOSITION
PRESERVATION:

LABORATORY NAME:

LABORATORY LOCATIONT ____ .Ol!-SI".'l

LABORATORY SAMPLE NO,

FORWARDED TO LABORATORY: DATE /. /.

orr-61Te
s . KRS
TR/SAS/

CHAIN-QF-CUSTODY NO.

DSR NOS.

V. ADDITIONAL REMARYD

S
&
i
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WEEKLY FIELD SUMMARY REPORT

ATTACEMENT C
(Sheet 1 of 2)
FT=-13.01 REV. O©

SUNDAY

Date 3  Personnel
Weather: ongite
Site Activities:

MONDAY

Data : Personnel
Weather: Onsite
Site Activities:

JUESDAY

Date : Personnel
Weather: Cnsite

sii. Activities:
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Pigure 15-1

EEASCO EIRVICIS INCORPORATED
YIZILD CHANGE REIQUEST
=TYPICAL~

EFA Work Assignment No. EBASCO |Work Charge
jNunber

rield Charse Nec.
__FYCR

To - : Locatidn

Dats

Descripticn:

Reazscn For Changa:

Reccmmended Dispeosition:

Field Operaticns Leader (Signature) Date

Disposition:

Sits ¥anager

pate

Distridbuticn: Rsgicnal Managsr Others as Teguired

Quality Assuranca Manager
Sits Manager

Flald Cperaticens laader

e —
A —
A ————
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GROUNDWATER LEVEL MEASUREMENT SHEET

FROJECT NAME LOCATION MUNICIPALITY
PROJECT NO. : - COUNTY
PERSONNEL STATER

DATE STREET OR

MAP LOCATION
(IF OFF-SITE)

WEATHER CONDITIONS ‘
TEMPERATURE RANGE EQUIFMENT NO.

PRECIPITATION - PQUIPMENT NAME
BAROMETRIC PRESSURE LATEST CALIBRATION DATE
TIDALLY-INFLUENCED 1| YES T_1No
WATER LEVEL
WELL - OR ELEVATION OF  INDICATOR ADJUSTED GROUNDWATER
PIEZOMETER DATE/ REFERENCE POINT  READING DEPTH ELEVATION

—N0, = TIME (FEET) * LIEETYS . {FEETY® = __(FEET)*

* All elevations to nearasst 0.0) faet.
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AN

HEALTH AND SAFETY PLAN
INTERIM FIELD INVESTIGATION
GREENWOOD CHEMICAL COMPANY SITE
ALBEMARLE COUNTY, VIRGINIA

AUGUST 1987
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VAR 136-3LP5 - GREEMWOOD CHEMICAL
AMENDMENT# 002 ONLY

DETAILED COST ESTIMATE BREAXDOWN

DAIE: 08/26/87

PAGE :

1

300084

lllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllll

PRE-SAMPLING ACTIVITIES

140 GEOPHYSICAL SURVEYING

14E  INTERIM FI1ELD SAMPLING-PHASE I
14F POST SAMPLING ACTIVITIES-PHASE 1
146G INTERIM FIELD SAMPLING-PHASE 11

POST SAMPLING ACTIVITIES-PHASE 11

TASK TOTAL

|||||||||||||||||||||||||||||||||||||||||||||||

aendy

lllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllll

TOTAL |*--GTHER ODIRECT COSTS---*| TOIA
LABOR TRAVEL MATLESUPL COMPUTER REPORTS  MISC oC's
13,870 | 1,652 275 9 2,026
40,602 | 8,095 8,055 16,150
33,225 | 5,449 10,428 1,127 17,005
12,851 - T 220 385 231 211
13,608 3,05 3,76 82 385 7,259
7,632 s 220 385 31 M1
121,797 | 18,3711 22,5% 40 852 2,073 4,262
121,797 | 18,371 22,52 4“0 852 2,073 44,262

-----------

lllllllllll

||||||||||||

lllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllll

TOTAL COSTS INCLUDE DIRECT SALARY, OVERHEAD, GRA, and ALL FEES
OTHER DIRECT COSTS (ODC's). INCLUDE GRA, ondt ALL FEES

COMFEDENTIAL INFORMATIC VO NOT QUOTE, CITE, OR DUPLICATE

-



h—
. . DATE: 08/26/87
: : PAGE: 1
WA¥ 136-3LPS +  GREENWOOD CHEMICAL
AMENDMENT# 002 ONLY
LABOR WORKHOUR BREAKDOWMN TABLES
......... e g e ceem e e cmeeessesssseesaseetssssassnesessessessneseeseessmssertenaarannsannsenransnnn
Pé P35 P2 P1 T2 T1 | TOIAL | CLER
TASK / DESCRIPFION HOURS HOURS MOURS HOURS MOURS HOURS | LOE | mours
14C PRE-SAMPLING ACTIVITIES 0 12 197 40 259
140 GEOPNYSICAL SURVEYING 6 177 126 19 130 120 639
14E INTERIM FIELD SAMPLING-PHASE | 42 36 328 126 126 658
14F POST SAMPLING ACTIVITIES-PHASE 1 16 ] 73 13 270
146G INTERIM FIELD SAMPLING-PHASE 11 2 176 50 56 282
14H Bm- SANPLING ACTIVITIES-PHASE 11 u,b 8 &7 76 147
| TASK TOTAL ---»| 155 241 945 446 350 120 ) 2255
TOTAL| 155 241 945 44é 350 120 | 2255

llllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllll

CONF IDENTIAL INFORMATION v NOT QUOTE, CITE, OR DUPLICATE

300085



DATE: 08/26/87D
PAGE: 0

EBASCO BERVICES INCORPORATED O
uA# 136-3LP5 - GREENWOOD CHEMICAL ™

AMENDMENT# 002 ONLY
COST/RESOURCE INPUT VALIDATION REPORT

®eooon LABOR HOUR 5+---- * TRAVEL/LIVING K1SC . TECH FIELD GEOPHS M & S SUPT LAB MOBILE SUB

CCAD TSK P4 P3 P2 P1 T2 Ti SECL CONP REGN POST TELE REPORT REPRO SUPL OFHER SUPT WAFRME PC  SAWPLG EQUIP EQUIP EQUIP SERV ~ LAB  POOL
01002 4C 10 12 197 - &0 1502 90 - 250

01002140 26 20 B E _ ‘

01002 14E 42 36 328 126 126 4956 g 1025 9480 4800
0100214F 16 8 73 173 68 350 210 200

01002 146 2 176 50 56 2750 75 350 324

0100216 16 B A7 76 63 350 210 200

TOTAL 10 8 829 425 220 9342 s 1885 400 9480 3674 4800



DATE: 08/26/87
. PAGE: 2
ﬂmmaoznmowﬁnm“ngﬁ . .

WA# 136-3iP5 - GREENWOOD CHEMICAL
AMENDMENT# 002 ONLY
COST/RESOURCE INPUT VALIDATION REPORT

*--e-cLABOR HOUR S----* TRAVEL/LIVING MISC TECH FIELD GEOPHS W & S SUPT LAB MOBILE  SUB
CCAMD TSK P4 P3 P2 Pl 12 T1 SECL COMP REGN POST TELE REPORT REPRO SUPL OFHER SUPT MNFRME PC  SAWPLG EQUIP  EQUIP EQUIP SERV  LAB  POOL

lllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllll

09 002 14D 45 157 116 19 130 120 7070

......................................................................................................................................................................... D
TOTAL 45 157 16 19 130 120 7070



‘ DATE: 08/26/87
. PAGE: 3
TOTAL ALL COMPANIES .

WA# 136-3LPS - GREEMWOOD CHEMICAL
Hﬂﬁ!bxmzaﬁ 002 ONLY

COST/RESOURCE INPUT VALIDATION REPORT

®eeoon LABOR HOURS----- * TRAVEL/LIVING MisC

TECH FIELD GEOPHS M L S SUPT LAB MOBILE Sud
CCAMD TSK P4 P3 P2 P1 T2 TY SECL COMP REGN POST TJELE REPORT REPRO SUPL OTHER SUPT HMNFRNE PC  SAMPLG EQUIP  EQUIP EQUIP SERY LAl POOL

lllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllll



SITE-SPECIFIC BEALTH AND SAFETY PLAN FOR REM III
HAZARDOUS WASTE SITE ACTIVITIES

SITE: _GREENWOOD CHEMICAL

LOCATION: NEWTOWN, ___ ALBEMARLE COUNTY,
VIRGINIA |

DATE PREPARED: JULY 29, 1987

PREPARED BY: JOSEPH L. SBARRA/EBASCO
(NAME/COMPANY )

PLANNED SITE ACTIVITY DATES:AUGU§T- 31, 1987 - OCTOBRER 3, 1987
(approximate)

REVISION: 0

JEBASCO SERVICES INCORPORATED, EBASCO SUBCONTRACTORS AND THE
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY DO NOT GUARANTEE
THE HEALTH OR SAFETY OF ANY PERSON ENTERING THIS SITE. DUE TO
THE HAZARDOUS NATURE OF THIS SITE AND THE ACTIVITY OCCURRING
THEREON, IT IS NOT POSSIBLE TO DISCOVER, EVALUATE, AND PROVIDE
PROTECTION FOR ALL POSSIBLE HAZARDS WHICH MAY BE ENCOUNTERED.
STRICT ADHERENCE TO THE HEALTH AND SAFETY GUIDELINES SET FORTH
HEREIN WILL REDUCE, BUT NOT ELIMINATE, THE POTENTIAL FOR INJURY
AT THIS SITE. THE HEALTH AND SAFETY GUIDELINES IN THIS PLAN
WERE PREPARED SPECIFICALLY FOR THIS SITE AND SHOULD NOT BE USED
ON ANY OTHER SITE WITHOUT PRIOR RESEARCH AND EVALUATION BY
TRAINED HEALTH AND SAFETY SPECIALISTS. '
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SECTION I: GENERAL

This plan has been prepared in conformance to REM III Program
Guideline HS-1.01. It addresses all those activities
associated with the samplig plan development at the Greenwood
Chemical site and will be implemented by the HSO during site
work. Compliance with this EASP is required of all persons and
third parties who enter this site. Assistance in implementing
this Plan can be obtained from the REM III Health and Safety
Manager (HSM), and/or the Ebasco Company Health and Safety
Supervisor (CHSS). The content of this HASP may change or
undergo revision based wupon additional information made
available to health and safety (B&S) personnel, monitoring
results or changes in the technical scope of work. Any changes
proposed must be reviewed by H&S staff and are subject to
approval of the Ebasco CHSS, and the HSM.

SITE Greenwood Chemical. SITE NO. 4236.557

PLAN DATE

SCOPE OF WORK__Development of Sampling Plan

SITE MANAGER HEALTH AND SAFETY OFFICER

NAME Joe Sbarra

(201) 460-6301

John Gorgol
(201) 460-63123
EMERGENCY PHONE NUMBERS

WORK PHONE

Albemarle
Crozet Volunteer
W. Albemarle
_volunteer
University of

Virginia
Martha Jefferson

Steve Schaffer
ck Evans

Joe Valdes

Carrie Dietzel

€074b

Police Dept.
Fire Dept.

Rescue Sekvice
Hospital

Back-up Hospital
National Response Center
Poison Control Center
CHSS : ‘

REM III Regional Manager
Field Operations Leader
REM III HSM {G. Smith or
J. Janous)

Community Relations
Coordinator

Off-site Emergency Services

Site Command Post

o1
911

911 '
04) 924-0
(804) 293-0111

 752-0212
01) 460-6028

(703) 558-7506
(215) 752-0212

300091
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SECTION II: HEALTH AND SAFETY PERSONNEL

2.0 Health and Safety Personnel Designations

The following briefly describes the health and safety

designations and general responsibilities which may be employed
for the Greenwood Chemical site.

2.1 Company Health and Safety sdpervisor

The CHSS has overall responsibility for development and

~implementation of this HASP. He also shall approve any changes

to this plan due to modification of procedures or newly
proposed site activities. :

The CHSS will be responsible for the development of new company
safety protocols and procedures necessary for field operations
and will also be responsible for +the resclution of any
outstanding safety issues which arise during the conduct of
site work. Health and safety-related duties and
responsibilities will be assigned only to qualified individuals
by the Ebasco CHSS. Before personnel may work on-site,
currentness of acceptable medical examination and acceptability
of health and safety training must be approved by the CHSS.

2.2 Site Health and Safety Officer

The HSO will be present on-site during the conduct of all level
A, or B, or high~hazard level ¢ field operations and will be
responsible for all health and safety activities and the
delegation of duties to the H&S staff in the field. Where the
site is identified as low-hazard level C or level D, the HSO

may direct the site health and safety efforts through an

assistant health and safety officer approved by the CHSS. The

-assistant will be responsible for implementation of the HASP.

He may direct or participate in downrange activities as
appropriate when this does not interfere with his primary HSO
responsibility. The HSO has stop-work authorization which he

‘will execute upon his determination of an imminent safety

hazard, emergency situation, or other potentially d&angerous
situations, such as detrimental weather conditions.
Authorization to proceed with work will be issuved by the CHSS
after such action. The HSO will initiate and execute all

‘contact with support facilities and personnel when this action

is appropriate.

6074b S 300092
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2.3 Assistant Health and Safety Officer

An Assistant HSO may be designated. On low-hazard level C or
level D site he may have collateral duties but must be
gqualified for the health and safety responsibility by the
CHSS. At level A, B or high-hazard@ level C sites, he will be
the down range person who accompanies field sampling teams and
will report to the HSO. Additionally, he may be required to
support the HSO when multiple operations are conducted that
require monitoring and BSO surveillance. His primary
responsibility 1is to provide the appropriate monitoring to
ensure the safe conduct of field operations. He will have
access to continuous communications with the Command Post. 'The

- number of Assistant HSO's will be dependent upon the number of

downrange operations occurring simultaneously, site 1level of
protection designation, and the individual assignments made by
the HSO. The Assistant HSO will also share responsibility with
the Field Operations Lead and the HSO for ensuring that all
safety practices are utilized by downrange teams and that
during emergency situations appropriate procedures are
immediately and effectively initiated. He will also be
responsible for the control of specific field operations and
all related activities such as personnel decontamination,
monitoring of worker heat or c¢old stress, distribution of

safety equipment, and conformance with all other procedures
established by the HASP, '

2.4 Air Monitoring Specialist

The Air Monitoring Specialist, if needed, will perform all
supplemental air monitoring necessary to support specific
activities as required by the HASP. These -activities will
include operations where special problems exist, extensive
instrumentation is required, or particularly complex operations
are planned. He will provide consultation to the project team
where such services are necessary to ensure that appropriate
monitoring, calibration, and maintenance procedures are
employed. This will 4include specification as to type of
instrumentation and procedures to be employed to make sure of

~ * its proper use.
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SECTION III: SITE HISTORY AND PHYSICAL DESCRIPTION
3.1 Location (See Figure 3-1)

The Greenwood Chemical site is located near Newtown, Virginia
about 12 miles west of the city of Charlottesville. The site
covers approximately 18 acres and is bordered by Interstate 64
anté a service road to the north, by a local playground and a
softball field and by Route 690 to the west, by an abandoned
cattle farm to the south, ana field/forest area to the east.

The map coordinates are 38°02'38.9" north latitude and
76°46'4,6" west longitude.

3.2 pescription (See Figure 3-2)

The site contains manufacturing buildings 'ﬁnd 5 active
lagoons, Several rusting, but intact drums have been discarded
along the banks of the Jlagoons, Approximately 400 drums are

~known to be buried at the site.

Geologically the site is underlain by a fractured granite or
grangoiorite bedrock agquifer. Site topography slopes eastward
with primary surface drainage controlled by the diversion
éitches that crisscross the property. The ultimate destination
of surface water flow, via a small tributary located 2,000 ft,
south of the facility, is Stockton Creek. Stockton Creek flows
into the Meechum River. Meechum River 1is contiguous with the

Rivana River which supplies the potable water for the city of
Charlottesville. .

Directly west of the lagoons, 4Just off the access road, is a
200' x 50' &area where approximately 400 drums have been

buried. The area is sparsely vegetated with patches devoid of
growth.

3.3 History

The Greenwood Chemical Company was opened in 1947 by owner F.O.
Cockerville to manufacture speciality chemicals, In 1969, F.O.
Cockerville sold Greenwood Chemical because he had developed
“increasing health problems which he allegedly attributed to
chemical exposures from the plant., In 1977, 2albert Cereghino
purchased Greenwood Chemical and is currently still the owner.

From 1947-1985 Greenwood Chemical manufactured speciality
chemicals for the industrial, pesticide, and pharmaceutical
trades. Greenwood Chemical also allegedly manufactured
military gases., 1In May of 1985, production ceased following a
toluene explosion that killed 4 workers,
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SECTION IV: SITE RELATED INCIDENTS, COMPLAINTS, AND ACTIONS

In July of 1971 & fish kill occurred in Stockton Creek. It is
suspected that the overflow from the lagoons, after & heavy
rain, was carried via a small tributary located 2000 £t, south
of the plant into the Stockton Creek. Samples taken by the

Virginia State Wastes Control Board were very high in nitrates
andé alkalinity.

Sometime during 1975 a cattle kill occurred at the farm
immeciately south of the plant, It is again suspected that
ocverflow from the lagoons atter a rainstorm caused the kill.

Greenwood Chemical has had a 1long history of employee
complaints and OSHA safety violations,

On July 27, 1982, &  consulting firm npamed Ecology anc
Environment, 1Inc.,, conducted a desktor Preliminary Assessment
tor a potential hazardous waste site for Greenwood Chemical
based on Virginia Department of Health (VDOE} inspections from
1978 to 1979, The report recommended that no further action be

taken regarding Greenwood Chemical in the EPA Hazardous Waste
Site Program.

On April 18, 1985 a toluene fire/explosion occurred that killed
four workers, Water was accidently added to a vat containing
toluene and npapthoic acid, causing it to boil over. The
electrical system was shut down; in spite of that an unknown
ignition source occurred that triggered an explosion and
subsequent fire,

On May 15, 1%85 the VDOH conducted a Preliminary Assessment for
2 Potential Hazardous Waste site, Because readings as high as
5 PPM in the breathing 2zone were obtained and because of the
condition of the site, the VDOE requested that a high priority
site investigation be conducted.

On November 13, 1985, the VDOH conducted a HBazard Ranking
System evaluation for the Greenwood Chemical site and it was

subsequently placed by the EPA in the National Priorities List
of hazardous waste sites,

From karch 12, 1987 to March 17, 1987 Enviresponse collected
s0il and monitoring well samples at Greenwood Chemical. From
harch 16, 1967 to March 20, 1987 ERT/TAT was present at
Greenwood Chemical and provided head space analysis of soil
samples and monitoring well water samples. All head space
analysis results were below 1 PPM for organic contaminants

except for one monitoring well sample which was 1.1 PPM of
toluene. _ :
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5.1 The following information is .presented in
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WASTE DESCRIPTION/CHARACTERIZATION

order to

identify the types of materials that may be encountered at the

Greenwood Chemical site.

The detailed information on these

materials was obtained from the Condensed Chemical Dictionary -
Hawley, Dangerous Properties of Industrial Materials - Sax, and
the NFPA Fire Protection Guide on Hazardous Materials.

5.2 CERCLA Hazard Rating Definitions

5.4 :Characteristics:

Substance Toxicity Ignitability Reactivity Persistence
aldrin high non=-flammable stable high
anthracene high ' low stable moderate
arsenic high non-flammable stable high
benzene _high | high stable low
chlorobenzene moderate-low moderate gtable moderate
cyanide high non-flammable stable high
dieldrin high non-flammable stable high
diethylamine moderate high stable moderate
heptachlor epoxide high non-f?ammable stable high
isophorone moderate low stable moderate
methylene chloride high high stable moderate
napthalene high low stable low
nitrobenzene high-moderate low stable moderate
pentachiorophencl high non-flammable stable high
phenol high non-flammable stable oW
pyridine moderate moderate stable moderate
tetra- - _
chloroethylene high low stable moderate
tocliuene high high stable dow
5.3 Waste Types: Liquid X Solid Gas

Sludge X

Semi-solid _X _ Other_____

5.5 Containment:

Corrosive Flammable X
Explosive Volatile X
Radiocactive Inert
Other
Pit - Pond Lagoon X
Lake Process Vessel
Tank Piping Drum
Tank Car Lab Pack

Other X

5.6 Description of "Other" found in 5.3, 5.4 and 5.5.

Some of the contaminants identified were from soil samples taken

over a drum burial area and from & lagoon that has been

backfilled.

€074b
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SECTION VI: HAZARD ASSESSMENT

The chemical contaminants listed in Section 5.2 were found in
soil and sediment samples or are suspected to be on-site and
can be grouped into four major classes:

Volatile Organics Semivolatile
benzene anthracene
chlorobenzene diethylamine
methylene chloride isophorone
tetrachloroethylene napthalene
toluene nitrobenzene
pentachlorophenol
Pesticides phenol
aldrin ' pyridine
dieldrin -
heptachlor epoxide Metals, Cyanide
arsenic

cyanide (total)}

Exposure to volatile organics in general can occur through
ingestion, skin absorption, and inhalation, Ingestion as a
route of exposure is not anticipated and will be ‘avoided
through basic hygiene practices, Skin absorption is likely to
occur during lagoon samplng and sample handling; this will be
avoided through the use personal protective equipment such as
disposable coveralls, gloves, and safety goggles. Inhalation
may occur during lagoon and soil sampling and during equipment
decontamination; this will be avoided through the use of
respiratory protection. Benzene, methylene chloride, and
tetrachloroethylene are suspected human carcinogens.

Exposure to semi-volatile organics in general can occur through
ingestion, skin absorption, and inhalation. Ingestion as a
route of exposure is not anticipated and will be avoided
through basic hygiene practices. Skin absorption is likely to
occur during lagoon and s8o0il sampling, also during sample
handling and equipment decontamination, this route of exposure
will be avoided through the use of personal protective
equipment such as disposable coveralls, chemical protective
gloves and boots, and esafety goggles. Inhalation may occur

~during lagoon and soil sampling and during equipment

decontamination; this route of exposure will be avoided through
the use of respiratory protection. Many of the semi-volatiles
indicated above are skin and eye irritants, Pentachlorophenol
and phenol are suspected human carcinogens. '

Exposure to arsenic and to cyanide salts can occur through
ingestion and inhalation. 1Ingestion as & route of exposure is
not anticipated and will be avoided through basic hygiene
practices, Inhalation may occur during soil sampling 1if dry

€074b
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SECTION VI: HAZARD ASSESSMENT

and dusty conditions exist but is not 1likely; should those

conditions exist, proper respiratory protection will be
selected, Arsenic is a known human carcingen. '

Exposure to the ©pesticides identified can occur through
ingestion, skin absorption, and inhalation. 1Ingestion as a
route of exposure is not anticipated and will be avoided
through basic hygiene practices. Skin absorption c¢ould occur
during lagoon and soil sampling and during sample handling;
this route of exposure will be avoided through the use of -
personal protective equipment such as disposable coveralls,

- chemical protective gloves and boots, and safety goggles.

Inhalation might occur, but is not likely, unless dry and windy
conditions exist during soil sampling; this route of exposure
will be avoided through the use of respiratory protection.

Aldrin, dieldrin, and heptachlor epoxide are suspected human
carcinogens. -

Heat stress could be a problem during the summer months
especially if Tyvek suits are worn., The effects of heat stress
range from mild symptoms, such as fatigue or irritability, to .
severe symptoms such as unconsciousness or death., Appropriate
work/rest regimens, showers, and drinking liquids should be
used in order to prevent heat stress,

6074b | . 300100
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SECTION VII: TRAINING

7.0 Basic Training Requiréd

Completion of the REM III Fundamental Health and Safety
Training or the approved equivalent 1is required for all
employees who will perform work in areas where the potential
for a toxic exposure exists, Training or training and site

experience must also comform to the reguirements of 29 CFR -
1910.120,

7.1 Advanced Training

Advanced Training as necessary will be provided to any"
personnel who will be expected to perform site work utilizing
Level A protection or other specialized operation to be
undertaken at a site, An Emergency Response Team shall be
formed and trained to carry out Level A work.

7.2 Site-Specific Training

Training will be provided that will specifically address the
activities, procedures, monitoring, and equipment for the site
operations, It will include site and facility layout, hazards,
and enmergency services at the site, and will detail all
provisions contained within this HASP. This training will also
allow field workers to clarify anything they do not understand
and to reinforce their responsibilities regarding safety and
operations for their particular activity.

7.3 Safety Briefings

Project personnel will be given briefings by the HSO or
Assistant HSO on a daily or as needed basis to further assist
site personnel in conducting their activities safely. It will
be provided when new operations are to be conducted, changes in
work practices must be implemented due to new information made
avajlable, or 1if site or environmental conditions change.
Briefings will also be given to facilitate conformance with
prescribed safety practices when performance deficiencies are

identified during routine daily activities or as a result of
safety audits.

7.4 First Aid and CPR

The CHSS will identify those individuals requiring this
training in order to ensure emergency treatment is available at
field activities. It is expected that the selected number of
field workers will have First Aid training and several members
of the field team will have CPR training. These courses will

be consistent with the requirements of the American Red Cross
Association,
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SECTION VIII: ZONES, PROTECTION, AND COMMUNICATION
8.1 SITE 20NES

Ebasco employs. a three zone approach to site operatlons to
control the potential spread of contamination from the site.
The three 2zones include the Exclusion Z2one, the Contamination
Reduction Zone (CRZ) and the Support Zone. The locations for
the site zones will be in the immediate area of the individual
tasks (i,e. - drilling and will be determined during surveying).

B.1.1 Exclusion Zone

The area(s) which contains, or is suspect of containing,
hazardous materials will be considered the Exclusion Zone,
This zone is to be clearly delineated by a "Hotline."™ The HSO
may establish more than one restricted area within the
Exclusion 2one when different 1levels of protection may be
employed or different hazards exist. No personnel are allowed
in the Exclusion Zone without: 1) a buddy, 2) the proper

personal protective equipment, 3) medical authorization, and 4)
training certification. '

8.1.2 Contamination Reduction Zone

A Contamination Reduction 2Zone (CRZ) will be established
between the Exclusion Zone and the Support Zone. The CRZ will
contain the contamination reduction corridor (CRC) and will
provide for full personnel and portable equipment
decontamination. The Contamination Reduction 2Zone is to be
used for general site entry and egress in addition to access
for heavy equipment for investigation activities. The CRZ will
alsc contain appropriate safety and emergency eguipment such as

an emergency eyewash, fire extinguisher, stretcher, and first
aid kit.

8.1.3 Support Zone

The Support Zone is considered the uﬁcontaminated area and will
be separated from the CRZ by the "Contamination Control Line."

- It will contain the Command Post which will provide for team

communications and emergency response, Appropriate sanitary
facilities, safety and support equipment will be located in

- this zone. The majority of site operations will be controlled

from this location as well as site access of authorized
persons., The Command Post should be located upwind of site
operations if possible and could be used as a potential
evacuation point., No potentially contaminated personnel or
materials are allowed in this 2zone except appropriately
packaged/decontaminated and labeled samples. Meteorological
conditions should be observed and noted from this zone, as well
as those factors pertinent to heat and cold stress.

6074b.. | | - | 300102
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SECTION VIII: 2ONES, PROTECTION, AND COMMUNICAT:ON

8.2 PERSONAL PROTECTION

8.2.1 . General

The level of protection to be used by field personnel will be
defined and controlled by the HSO with approval of the CHSS,
Basic levels. of protection for general operations are outlined
in the REM III Personal Protection Guidelines HS-2. Where more
than one hazard area is indicated, further definition shall be
provided by review of site hazards, conditions, and proposed
operational requirements and by monitoring at the particular
operation being conducted. . Protection may be upgraded or
downgraded, as appropriate, only after the HSO receives
authorization from the Ebasco CHSS. '

Task o Level of Protection
Respiratory Clothing

Sampling Reconnaissance b D
Surveying Operations : D D
Geophysical Survey/Screening D D

- Surface Water/Sediment Sampling gég C
Surface Soil Sampling D/C C
Lagoon Sampling B/C/D C
Decontamination {(CRC) D D
Decontamination of Heavy Egquipment C__ C
Decontamination of Sam %ing Equipment D/C D
General Clean Area Work - D D

8.2.2 Personnel Protective Equipment

The following generally describes the egquipment that comprises
the various levels of protection indicated. For specific site
conditions or work tasks, modifications or alterations for each
of these levels may be necessary. These minor changes will be
implemented by the Ebasco HSO as necessary. :

A) Respiratory Protection

1) Level B - Air supplied respirator (supplied by Ebasco)

2) Level C - Full Face Air Purifying respirator with com-
bination Dust Filter (EEPA) and organic vapor cartridge.

3) Level D - No respirator will be worn. Certain
operations may require a face shield, or a respirator
be carried on personnel.
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SECTION VIII: 2ONES, PROTECTION, AND COMMUNICATION
B) Clothing

1) Level C Protective Clothing:

o] Chemical protective suit (e g.r, polycoated Tyvek);
0 Coveralls;

0 Gloves, inner (surgical type);

© Gloves, outer (chemical protective};

o Boots (chemical protective, steel toe);

© Booties (optional); and

o) Bard hat.

2) Level D Protective Clothing:

Coveralls;

Gloves (chemical resistant),

Boots/shoes (chemical protective, steel toe);
Safety glasses;

Booties (optional); and

Hard hat.

000000

8.2.3 Safety Equipment

Basic emergency and first aid equipment will be available at
the Support Zone and/or the CRC, as appropriate. This shall
include  HASP-specified communications, first aid kit,
emergency eyewash or emergency shower or drench system, fire
extinguishers, and other safety-related equipment. Also
located in the Support Zone or the CRZ will be a backup field
team when required to support downrange field teams, The
Command Post will be manned during all times when teams are
downrange, communications will be maintained, and personnel
will be available to assist in decontamination procedures for
personnal and equipment, Other safety equipment will be

located at the site of specific operations, e.g., a drilling
rig, as appropriate.

» 8,3 COMMURICATIONS

. Walkie-Talkies - Hand held units shall be utilized as
much as possible by field teams for communication

between downrange operations and the Command Post
base-station.

. Telephones - A telephone may be located in the Command
Post trailer in the Support Zone for communication with
emergency support services/facilities. If not
appropriate for a particular project, the nearest
public phones shall be identified.
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SECTION VIII: ZONES, PROTECTION, AND COMMUNICATION

(w

6074b

Air Horns - These will be carried by downrange field

teams and also will be maintained at the Support Zone
for announcing emergency evacuation procedures (see

Section  XIV) and backup for other forms of
communications, '

Hand signals - To be employed by downrange field teams

along with utilizing the buddy system. These signals
are also very important when working with heavy
equipment. They shall be known by the entire field

team before operations commence ané covered during
site-speciific training.
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SECTION IX: MONITORING PROCEDURES

9.1 MONITORING DURING SITE OPERATIONS

All site ‘environmental monitoring should be aécompanied by
meteorological monitoring of appropriate climatic conditions.

9.1.1 Sampling Operations - ‘Monitoring will be performed
continuously by the HSO during all sampling operations,
including surface water/sediment, surface so0il, and lagoon
sampling. A photoionization detector (PID) and/or flame
ionization detector (FID) equipped organic vapor meter will be

used to monitor the breathing zone and all samples upon their
retrieval,

901-2 Action L.Evelé

' Level of Respiratory
Instrument Action Levels Protection/Action

PID/FID 0-0.2 ppm (TWA)** Level D
unknowns above
background in B2

PID/FID* 0.2-5 ppm (TWA) Level C
unknowns above
background (Bkg) in
BZ (Breathing Zone)

PID/FID* 5-500 ppm unknowns Level B
above Bkg in BZ

None No pesticide odor detected Level D

_ by smell

None Pesticide odor detected Level C
by smell

*For the FID, concentrations expressed are the "methane
equivalent.® For the PID, concentrations expressed are the
"benzene equivalent." '

**Time Weighted Averagé
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SECTION IX: MONITORING PROCEDURES

9.2 PERSONNEL MONITORING PROCEDURES

buring the conduct of site operations, personnel monitoring may
be performed to establish and document the environment in which
field teams have been working. This monitoring will be
utilized to comply with the requirements of the REM III Health
and Safety Program and with OSHA regulations, Use of cartridge
respirators shall be monitored to¢ comply with OSHA and to
document compliance with acceptable exposure criteria,

9.3 MEDICAL SURVEILLANCE PROCEDURES FOR EVIDENCE OF PERSONAL
EXPOSORE - - :

All REM III personnel and subcontractors who will be performing
field work at the Greenwood Chemical Site will be required to
have passed a REM III's medical surveillance examination or
equivalent. A release for work will be confirmed by the Ebasco
CHSS before an employee can begin hazardous activities. The
exam will be taken annually at a2 minimum and upon termination
of REM III work. Additional medical testing may be required by
the Ebasco CHSS in consultation with the company physician and
the HSO if an overt exposure or accident occurs, or if other
gite conditions warrant further medical surveillance.
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SECTION X: SAFETY CONSIDERATIONS.FOR SITE OPERATIONS
10.1 GENERAL

All field sampling will be performed under the ~level of
protection described in Section VIII. In this section all
non-monitoring, safety-related procedures will be described for
each site operation, Such procedures may include special
additional clothing to be worn, respirator specification and
modification, special safety equipment such as harnesses and
non-sparking tools, need for backup teams, etc.

10.2 SAMPLING RECONNAISSANCE

Safety considerations during the Sampling Reconnaissance are
important since this activity will precede all other field
operations., The team will maintain line of sight with each
other at all times and maintain communications. Monitoring
will be performed as indicated in Section IX and will be used
to alert the recon team if a dangerous situation exists. It
will also assist in prescribing levels of protection for future
site operations, designating site layout and identifying areas:
of particular hazard, if any.

10.3 FIELD SAMPLING OPERATIONS

10.3.1 Lagoon Sampling

All personnel conducing lagoon sampling shall wear the
grescribed level of protection. Emergency procedures and the

ocation of all emergency equipment shall be specified by the
HSO prior to sampling. Contamination avoidance shall be
practiced at all times. Monitoring to establish the required
level of protection will be established prior to sampling.

10.3.2 Soil, Surface Water, or Liquid Waste Sampling

Sampling of soils, standing liquids, and other sampling in open
areas is addressed here, Personnel shall wear prescribed
clothing and eye protection when sgampling ligquids. Sample
bottles should be ©bagged prior to esampling to ease
decontamination procedures, Emergency procedures and the
location of all emergency equipment, including spill
containment materials shall be epecified, prior to sampling.
Contamination avoidance shall be practiced at all times. 1In
some situations, such as sampling groundwater wells, additional
monitoring may be needed to confirm or establish the required
level of protection before the sampling team can proceed.

6074b
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SECTION X: SAFETY CONSIDERATIONS FOR SITE OPERATIONS

10.3.3 Sample Bandlinag

Personnel responsible for the handling of samples shall wear
the prescribed 1level of protection. Samples shall Dbe
identified as to their hazard and packaged as to prevent
gpillage or breakage. Any unusual sample conditions shall be
noted, Lab personnel shall be advised of sample hazard level
and the potential contaminants present, This can. be
accomplished when necessary by a phone call to lab coordinator
and/or including & written statement with samples. It may be
necessary for the H&S staff to review field 1lab safety
procedures for handling site samples to ensure that these

practices are appropriate for the type of suspected

contaminants in the sample,

10.3.4 Steam Cleaning

All personnel conducting steam cleaning will do so in Level C
resgiratory protection., All other personnel should be located.
upwind of this operation. If steam cleaning is performed in an
area vwhere the contaminated steam is not contained, then
artificial barriers (i.e., tarps) must be utilized to protect
personnel both on-site and off-site.

300109
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SECTION XI: DECONTAMINATION PROCEDURES

All personnel and equipment exiting the exclusion zone shall be
thoroughly - decontaminated, Figures 11-1, 11-2, and 11-3
1llustrate the decontamination procedures for personnel and
portable equipment for the various protection levels indicated
in Section VIII. Beavy equipment, if utilized for operations
where it may be contaminated, will  have prescribed
decontamination procedures to prevent hazardous materials from
leaving the site. They may include excavating a shallow pit to

collect waste cleaning solution and screens, set up if
required, to prevent the spread of air contaminants. The pit
will be cleaned, wastes disposed of, filled in, and covered
with clean eg0il when its use is terminated. The surface area
of the pit shall be sufficient to accommodate the washwater

‘generated by the largest piece of machinery. Equipment needed

may include a steam generator with high pressure water, empty
containers, screens, screen support structures, and shovels.

s
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Ny LEVEL B DECONTAMINATION PROCEDURES
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LEVEL C DECONTAMINATION PROCEDURES
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LEVEL D DECONTAMINATION PROCEDURES
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SECTION XII: ADDITIONAL WORK PRACTICES

Refer to Site H&S Officer for specific concerns for each
individual site task. Do not c¢limb over/under drums, or other
obstacles and always employ the buddy systenm. Prectice
contamination avoidance, on and off-site. Activities should be
planned ahead of time. Apply immediate first aid to any and
all cuts, scratches, abrasions, ‘etc, All accidents, no matter
how minor, must be reported immediately to the HSO., Be alert
to your own physical condition, Watch your buddy for signs of
fatique, exposure, etc. A work/rest regimen will be initiated
when ambient temperatures and protective clothing create a
potential heat stress situation. No work will bhe conducted
without adequate natural light or without appropriate

supervision. Task safety briefings will be held prior to the
onset of task work.

SECTION XIII: DISPOSAL PROCEDURES

All discarded materials, waste materials, or other objects
shall be handled in such a way as to preclude the potential for
spreading contamination, creating a sanitary hazard, or causing

~litter to be left onsite, "All potentially contaminatecd

materials, e.g., clothing, gloves, etc., will be bagged or
drummed as necessary and segregated for disposal. All
contaminated waste materiais shall be disposed of as required
by the provisions inclucded in the contract and consistent with
REM 111 and regulatory provisions. All non-contaminated
materials shall be collected and bagged £for appropriate
disposal as normal domestic waste.
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SECTION XIV: EMERGENCY PLAN

14.0 As a result of the hazards on site, and the conditions
under which operations are conducted, the possibility of an
emergency situation developing is very real. An emergencyv plar
is reguired to be available for use at all REM III Sites.

Various individual site characteristics will determine
preliminary action to. be taken to assure that this emergency
plan may be successfully implemented in the event of a site
emergency. Careful consideration must be given to the
proximity of neighborhood housing or places of employment and
to the relative possibility of site fire, explosion or release
of vapors or gases which will impinge on these neighbors. 1If
there is even a remote possibility of any of these occurrences,
the Site Manager must coordinate the neighborhood interface
with his Regional Manager, the Community Relations Coordinator,

the CHSS and the HSM.
14.1 The Site Emergency Coordinztor is:

HSO o Joe Sharra
Fiel¢ Operations Leader (Alternate) Joe Valdes

The emergency coordinator shall make contact with local fire,
police ané other emergency units prior to beginning work on
site. In these contacts the emergency coordinator will inform
the emergency units about the nature and duration of work
expected on the site and the type of contaminants and possible
health or safety effects of emergencies 1involving these
contaminants, Also at this time the emergency coordinator and
the emergency response units shall make arrangements to handle
any emergencies that might be anticipated.

Contacts have been with the following individuals:

Name Title Jurisdiction
Patty Noteman Dispatcher for Emergency Albemarle County
Services -
Dr. Thomas Kuhlman Medical Director of EMS Univ. of VA
- Hospita
Maureen Wellen Asst VP Program Develop- Martha Jefferson
ment Hospital

The emergency coordinator shall implement the contingency plan
whenever conditions at the site warrant such action. The
coordinator will be responsible for assuring the evacuation,
emergency treatment, emergency transport of site personnel as
necessary, and notification of emergency response units and the
appropriate Management staff,
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SECTION XIV: EMERGENCY PLAN

14.2 Evacuation

In the event of an emergency situation, such as fire, explosion,
significant release of toxic gases, etc.; an air horn or other
appropriate device will be sounded for approximately 10 seconds
indicating the inititation of evacuation procedures. All
personnel in both the restricted and nonrestricted areas will
evacuate and assemble near the Support Zone or other safe area
as indentified by the emergency plan. The location shall be

~upwind of the site as determined by the wind direction

indicator. For efficient and safe site evacuation and
assessment of the emergency situvation, the Emergency Coordinator
will have authority to initiate proper action if outside
services are required. Under no circumstances will incoming
personnel or visitors be allowed to proceed into the area once
the emergency signal has been given., ' The HSO or Assistant HSO
must see that access for emergency equipment is provided and
that all combustion apparatus has been shut down once the alarm
has been sounded, Once the safety of all personnel |is
established the Crozet Fire Dept. and other emergency response
groups will be notified by telephone of the emergency The sgite

evacuation plan shall be rehearsed regularly as part of the
overall training program for site operations.

14.3 Potential or Actual Fire or Explosion

Immediate evacuation of site (air horn will sound for 10 second
intervals) notify local fire and police department, and other
appropriate emergency response groups if LEL values are above

25% in the work zone or if an actual fire or explosion has taken
place, )

Fire Dept. - 911
Police Dept. - ~ 911

14.4 Environmental Incident (Reiease-or Spread of
Contamination)

+ Control or stop spread of coﬁtamination if possible, The

emergency coordinator should instruct a person on site to

" immedjiately c¢ontact 1local authorities to inform them of the

possible or immediate need for neighborhood evacuation. If a
significant release has occurred, the National Response Center
ghould then be contacted., This group will alert National or
Regional Response Teams as necessary. Following these emergency
calls, the reporting individual should then notify the SM, CHSS,
RM, and HSM. '
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SECTION XIV: EMERGENCY PLAN

T , : PHONE

Crozet Volunteer Fire Department 811

Albemarle Countv Police Department a1l

W, Albemarle Volun, Rescue Service g1l

. . _ - National Response Center {800) 424-8802
John Gorgol SM : _£201) 460-6313
Steve Schaffer CHSS : _(201) 460-6501
Dick Evans RM _(215) 752-0212
John Janous HSM (703) 558-~7506

14.5 Personnel Injury

Emergency first aid shall be applied onsite as deemed
necessary. Then, decontaminate and transport the individual tc
nearest mecical facility if needed. The HSC will supply
medical data sheets to appropriate medical personnel ané
complete the incident report designated in ES-1.12.

Hospital - Primary - University of Virginia Hospital

(804) 924-0311

Back-up - Martha Jefferson Hospital! (804)293-0l1.
Rescue - 911

The ambulance/rescue squaé shall be contacted for transport as
necessary in en emergency. However, since some situations may
require transport of an injured party by other means, a
hospital route must be firmly identified. During the initial
reconnaissance a primary hospital and back-up facility shall be
located and route located to and from site with details of the
route delineated. A hospital route location map shall be
conspicuously posted on site. '

Primary Hospital Route:

University of virginia Hospital
1400 Jefferson Park Avenue
Charlottesville, VA 22904

From the site proceed south on Rte: 690 for 1.25 miles until it
ends, Turn left onto Rte.796 east for 1 mile until it ends.
Turn left onto Rte, 250 east for 3.5 miles until you reach the
I 64 entrance. Get onto I 64 east and continue. for 10 miles
until you reach exit 22 and take the exit onto Rte 29 north.
After 1 mile take the turn-off to the right for Rte 29 bus
route. At the first 1light you come to, turn right onto
Fontaine Avenue, After 1 mile Fontaine Avenue turns into
Jefferson Park Avenue, continue for 1.5 miles and the hospital
will be on your left, Follow signs to the emergency room,

6074b | 300117



Page 28 of 37

SECTION XIV: EMERGENCY PLAN

Backup Hospital Route:
Martha Jefferson Hospital
459 Locust Avenue
Charlottsville, VA 22901

From the site follow the directions for the primary hospital
route and get onto I €4 east. Continue on 164 east for 12
miles and get off at exit 23. At the end of the exit ramp turn
left onto Rte, 631 (Fifth Ridge Street). At the first light,

“turn right onto Elliot Avenue, Continue for two more traffic

lights and turn left onto Avon Street. Continue on Avon Street
until a fork is reached and bear right onto High Street. Take
your first left onto Locust Avenue and the hospital is on your
left side. Follow signs to the emergency room.

l4.6 Overt Personnel Exposure

Typical response includes:

SKIN CONTACT: Use c¢opious amounts of soap and water.
Wash/rinse affected area thoroughly, then
provide appropriate medical attention,
Eyewash and emergency shower or drench
system will be provided onsite at the CR2Z
and/or Support 2one as appropriate. Eyes
~should be rinsed for 15 minutes upon
chemical contamination.

INHALATION: Move to fresh air and/or, if necessary
decon/transport to hospital,

INGESTION: Decontamination and transport to emergency
medical facility.
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SECTION XIV: EMERGENCY PLAN

PUNCTURE WOUND

OR LACERATION: Decontaminate and transport to emergency
medical facility. HSO will provide medical
data sheets to medical personnel as
requested (see Section XVI). '

Back-up - Martha Jefferson Hospital (804) 293-0111
Rescue - 911

14,7 Adverse Weather Conditions

In the event of advetse weather conditions, the HSO will

determine if work can continue without sacrificing the health
and safety of all field workers. Some of the items to be
considered prior to determining if work should continue are:

Potential for heat stress and heat-related injuries
Potential for c¢old stress and cold related injuries
Treacherous weather-related working conditions
Limited visibility

Potential for electrical storms
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SECTION XV: COMMUNITY RELATIONS

15,0 General

The Greenwood Chemical site is located near Newtown, Virginia
about 12 miles west of the city of Charlottesville. The site
covers approximately 1& acres and is bordered by Interstate 64
ané a service road to the north, by a local playground and a
softball field and by Route €90 to the west, by an abandoned
cattle farm to the south, and field/forest area to the east.

The map c¢oordinates are 38°902'38,9" porth latitude and
76%46'4.6" west longitude,

15,1 Project Description

It has been determined through sampling and historical data

that the site is contaminated with following chemicals:

Volatile Organics Semivolatile

benzene anthracene

chlorobenzene ' diethylamine

methylene chlorice ' isophorone

tetrachloroethylene _ napthalene

toluene nitrobenzene
pentachlorephenol

Pesticiges phenol

alarin pyridine

dieldrin .

heptachlor epoxide : Metals, Cyanide

_ ' ' arsenic

cyanide (total)

The site investigation work to be undertaken will include
gsurface water/sediment, surface so0il, and lagoon sampling and
geophysical surveying. It is anticipated that this
investigation will take approximately 4 weeks.

The recommended levels of protectionlfor each task can be found

Ain Section 8,2,1. The levels of protection may be upgraded or
gowngraded as indicated by monitoring.

- Bince hazardous material is present, the necessary 'safety

precautions will be implemented. This will include mandating
that certain levels of protection be worn by operating
personnel and establishing exclusion 2zones and contamination
redquction zones around each sampling location,

15.2 Actions to be Taken

Because of the visibility of the project it is assumed that
operations personnel in protective equipment (tyvek,
respirators) will attract attention, possibly resulting in
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SECTION XV: COMMUNITY RELATIONS

calls to the Town Administration's Office as well as to local
police for information, |Notifying the 1local authorities of
field operations in advance, particularly off-site field work,
will enable them to answer gquestions that may arise. The
Health and Safety officer will brief the operations personnel
on project specifics anéd he, or the Site Manager, will be
cesignated as the "pointman" teo which public ingquiries are
directed, Specific project guestions that may arise will be
gdirected when deemed necessary to the primary Ebasco Contact:

John Gorgol, (201) 460-6313 or (215) 752-0212.
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SECTION XVI: AUTHORIZATIONS

Personnel authorized to enter the Greenwood Chemical Site while
field operations are being conducted must be certified by the
Ebasco CHSS. Authorization will involve completion of
appropriate training courees and medical examination
requirements as required by OSHA 29 CPR 1910,10 and review and
sign-off of this HASP, All personnel must utilize the buddy

system or trained escort, and check in with the Field Team
Leader at the Command Post.

1. Ebasco Personnel Authorized to Perform Work On-site:

1. John Gorgol - ‘1l. Joe DiBenedetto

2, John Samuelian 12, cChrissa Papaioannov

3. Joe Sbarra 13. Other Ebasco Personnel
4., Joe Valdes 14,

5. Pat O'Toole | 15,

6. Andrew Patterson 16,

7. Robert Falotico 17.

8. Mindy Sayres 18.

9, Western Geophysical 19,

10, Personnel _ 20,

17.2 Other Personnel Authorized to Enter Site:

1. 2PMO Personnel 6.
2. REM III Regional Personnel 7.
3. EPA Personnel 8.
4. State Environmental 9.
Pergonnel '

5. Police, Fire, Emergency - 10.

Personnel

6074b ' - - 300124



(w

Page 35 of 37

SECTION XVII: MEDICAL DATA SHEET

T is brief Medical Data Sheet will be completed by all onsite
personnel and will be kept in the Command Post during the
conduct of site operations., Completion is required in addition
to compliance with the Medical Surveillance  Program
requirements described in the REM.III Program Health and Safety
Plan, This data sheet will accompany any personnel when

medical assistance is needed or if transport to hospital
facilities is required. :

Project Greenwood Chemical

Name Home Telephone
Address |

Age Height : ‘weight

Name of Next of Kin

Drug or other Allergies

Particular Sehsitivities

Do You Wwear Contacts?

Provide a Checklist of Previous Illnesses
or Exposures to Hazardous Chemicals

What medications are you presently using?

Do you have any medical restrictions?

Name, Address, and phone number of personal
physician:
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SECTION XVIII: FIELD TEAM REVIEW

(s Each field team member shall sign this section after
site-specific training is completed and Dbefore being
permitted to work on site.

1 have read and understand this Site-Specific Health and Safety
Plan. I will comply with the provisions contained therein.
Site/Project:  Greenwood Chemical
Name Printed 5 -Sianature ; Date
/ /
/ /
/ /
/ /
/ /
/ /
/ /
/ /
/ /
/ /
_/ /
/ /
-/ /
P / /
(-~ / /
/ /
/ /
/ _/
/ /
/ /
/ /
4 /
/ /
/ /
/ /
_/ _/
» / /
/ /
1\ J

6074b o 300126



i \JJ SECTION XIX: APPROVALS

By their signature the undersigned certify that this HASP e
spproved and will be utilized at the Greenwoed Chemical

» ‘ ~
Haalth‘cnd safety Officer

SHeveq Cehe :

Company Health And Safety
Supervisor

%/4_0 %:
ompany Designated Lead

Y AN A

M I1I Regional Manager

site.
" DATE
DATE

ATE

20/5r
DATE

2[30/82
DATE

07 31-%

DATE
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